


EXECUTIVE SUMMARY 
 

Federal funding has historically been provided in the Army Corps of Engineers’ budget for shallow draft 
low use navigation projects. However, current budget metrics are not providing sufficient funding at 
levels to sustain maintenance dredging of the 17 Federal navigation channels located in the Middle 
Peninsula. The Middle Peninsula Chesapeake Bay Public Access Authority (MPCBPAA) recognizes that 
the Federal budget constraints are likely to continue into the future, but the Federal navigation channels 
still need to be maintenance dredged and will require continued maintenance dredging into the future. 
 
The purpose of this report is to provide the MPCBPAA with a probable average annual cost for 
maintaining all the Federal navigation channels within the geographic boundaries of the Authority 
assuming other mechanisms would provide funding streams for the work in the future. Average annual 
costs for maintaining a beneficial use shoreline placement program to supplement the dredging program 
are also provided.  
 
But there are some events that could cause the average annual costs to vary (up or down) over time. For 
instance, competitiveness within the dredging industry could cause variation in bid prices or physical 
variations at the projects could cause a more or less frequent dredging cycle. For this reason, the report 
brackets the most probable average annual cost with high and low bounds for the average annual cost. 
This allows the user to perform his or her own prioritization and risk analyses.  
 
Considering these variations, the most probable average annual cost for maintaining (dredging) a shallow 
draft navigation program on the Middle Peninsula is approximately $1,630,000 per year. The cost for 
dredging could range from $550,000 per year to $4,917,000 per year. In addition, approximately 
$111,000 per year would most probably be required in order to use available suitable material in a 
beneficial manner for placement along nearby shorelines. The cost for beneficial placement could range 
from $24,000 per year to $247,000 per year.  
 
Considering the expense of managing such a dredging program the report, discusses several potential 
funding mechanisms. The pros and cons of each funding mechanism are provided. 
 
Further, there are some projects that the users of this report may want to consider for future dredging that 
are not currently included in the inventory of Federal navigation projects. Such projects will more than 
likely require more development as channel designs and placement alternatives may not be already 
available. The report includes a section that outlines the steps for decision makers to consider when 
evaluating the components of potential new navigation channels. 
 
Costs provided in this plan are based on December 2010 prices levels and discount rates used for 
comparisons of alternatives range from 2.5 percent to 6.0 percent. 
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BACKGROUND  
 
In recognition of the needs of shallow draft navigation users and for the protection of tidal shorelines 
combined with the scarce resources available to accomplish these important projects, the following plan 
has been developed to assist public policy decision makers by defining the existing conditions, describing 
the problems, needs, and opportunities, and presenting potential solution sets. For example, the 17 
shallow draft navigation channels in the study area are used by a wide range of beneficiaries to include 
recreational boaters, commercial interests (grain products, forestry products, fishing products, and boat 
building) as well as a Coast Guard base. The latest reported annual figures (2008) indicate that 682,000 
tons of commercial commodities were transported via these navigation channels. It should be noted that 
the commercial tonnage is not fully reported by users; nevertheless, there is a significant amount of 
commercial usage. In addition, over 48 miles of shoreline are evaluated in the plan as having potential 
shoreline (protection) needs. Information in the plan is based on December 2010 price and development 
levels and discount rates ranging from 2.5 percent to 6 percent.  
 
EXISTING CONDITIONS 

 
The Middle Peninsula Chesapeake Bay Public Access Authority (MPCBPAA) identified seventeen 
navigation projects (reference the navigation project location map, included) and seventeen shorelines 
(reference the shoreline study location map, included) for evaluation.  An evaluation of existing 
conditions for Shallow Draft Navigation projects and selected shorelines on the Middle Peninsula is 
included as part of this Section 22 effort.  A Section 22 of the Water Resources Development Act of 1974 
granted the Corps general authority to cooperate with states to provide several services, on a cost-shared 
basis, including technical assistance to support preparation of comprehensive water resource plans.  
 
Shallow Draft Navigation 
 
The navigation channels identified for this study effort are all designated as Federal Navigation Channels. 
No local government, community, or private maintained channels were identified by the local sponsor to 
be included into this study effort.  Appendix A is a spreadsheet that contains consolidated summary of 
data for each of the Federal Navigation Channels in the MPCBPPA. The first column in the spreadsheet 
indicates the Federal channel name and the county that serves or would serve as the project’s local 
sponsor is indicated in the next column. The remaining columns are intended to concisely display selected 
physical, financial, and usage characteristics of the projects.  
 
Physical Characteristics 
 
Below is additional information that explains the Navigation project column headings for physical 
characteristics included in Appendix A: 
 
Project Status: Once initial construction is completed and a project is catalogued in the Federal inventory 
of navigation channels, Federal projects enter the maintenance phase. With time conditions can change at 
a project. For examples the usage of a channel can change depending upon economic conditions. Also, 
the local sponsor support of a channel and the environmental conditions of the area around the Federal 
channel can change. With these changes the maintenance status of project can also change. To reflect 
these changes, an individual Federal channel’s designation can change from actively maintained to not 
maintained, or vice versa. When a project is designated as actively maintained this is an indication that 
many conditions are met: there is adequate use of the project, the local sponsor has satisfied all items of 
local cooperation, adequate long term placement site capacity exists, environmental permits are available, 
and the project can be dredged if funds are appropriated. When a project is designated as not maintained, 
one or more of the prerequisite conditions are missing.  
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Feature: Refers to the General Navigation Features that are components of Federal Navigation projects. 
Examples of General Navigation Features that could be included in a project’s authorization include: 
channels, turning basins, harbors of refuge, barge fleeting areas, jetties, and access channels. 

 
Authorized Length: General Navigation Feature authorizations frequently include a limitation on the 
length of the feature that can be constructed and maintained. This limitation is called the authorized 
length and this length cannot be exceeded. 

 
Authorized Width: Similar to authorized width, General Navigation Feature authorizations generally 
include a limitation on the width of the feature that can be constructed and maintained. This limitation is 
called authorized width and is generally not exceeded. Increasing the width of dredging is a complicated 
issue requiring much coordination with policy reviewers and environmental agencies. 

 
Authorized Depth: A General Navigation Features always include a limitation on the depth of the feature 
that can be constructed and maintained.  

 
Maintained Length: The length of the channel maintained on a project. This is the length of the channel 
that the Corps District considers when preparing maintenance contracts. Normally the maintained length 
is equal to the authorized length, but is sometimes less. In cases where the authorization does not include 
a length limitation, the maintained length generally becomes the distance between the authorized depth 
contour outside of the mouth of the creek to the authorized depth contour inside the creek. In some cases, 
the upstream dredging distance is limited to the project’s public access facility. 

 
Maintained Width: The width of the channel maintained on a project. This is the width of the channel that 
the Corps District considers when preparing maintenance contracts. Normally the maintained width is 
equal to the authorized width, but sometimes varies due to a number of considerations. These variances 
usually require approval by higher authority than the local Corps District office.  

 
Maintained Depth: This is the depth of the channel that the Corps District provides when dredging a 
channel. The Corps considers using traffic needs, dredging industry capabilities, fiscal policies and 
directives, etc., when determining the maintained depth to specify in maintenance dredging contracts. 
Often the maintained depth is equal to the authorized depth, but on rare occasion may be a different depth 
after various factors are considered. Such factors considered could include the user traffic needs, dredging 
contract allowable over depth, excess dredging depth, advanced maintenance, surrounding infrastructure, 
permitted depth, etc. Changing the designated maintained depth is a complicated issue that must be well 
coordinated between the Corps District, local sponsor, environmental agencies, and higher Corps 
authority.  

 
Financial Characteristics 

 
The data cells in the Financial Characteristics of Appendix A were important inputs into the economic 
analysis supporting the findings in this report. Each of the data cells have great impact to the overall cost 
forecast for dredging in the MPCBPAA area. Given this consideration, sensitivity analyses were 
performed in order to bracket the range of costs. The final analysis reflects the sensitivity analysis by 
showing a low cost estimate for average annual costs, a high estimate for average annual costs, and also a 
most probable average annual cost. Below are descriptions of the data contained in the following financial 
characteristics data columns: 
 
Date of Last Maintenance: In the data provided in this report, the date of last maintenance is the year in 
which the physical completion of the last dredging contract occurred. This date was determined by 
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reviewing a number of historical references. Examples of these references include Norfolk District after 
dredging reports, Corps of Engineers Annual Reports, and Corps District survey mapping records. 

 
Total Cost of Maintenance: This is the cumulative amount of money spent on the individual projects over 
the life of the project. In this report, most cases the total cost of maintenance was determined by 
researching the Corps of Engineers annual report up to Federal fiscal year 2009, the latest report available 
at the time of research. 

 
Estimated Dredging Cycle: This is the median number of years that pass between dredging cycles on a 
Federal navigation channel. This is the assumed period Federal navigation projects that are either very old 
or have been dredged very frequently have well established records for determining how regularly the 
channel must be dredged to provide maintained depth. For this report, the estimated dredging cycle is a 
theoretical period used in the economic analysis to determine average annual cost. The theoretical 
estimated dredging cycle is not the same as actual dredging cycle. Actual dredging cycle can vary 
significantly from the estimated dredging cycle. Actual dredging cycle is determined by a number of 
factors: shoaling depth and patterns, extreme weather events, appropriation cycles, project-specific 
funding allocations, environmental time of year restrictions, availability of permits and placement sites, 
local sponsor support, changing usage of the channel, contractor availability, etc. 
 
Dredged Material Placement Site Available: For the purposes of this report, this data cell simply indicates 
yes or no. If yes, a placement site is available for the project. The site has long-term access agreements 
provided by the local sponsor, permits for use of the site as a dredged material placement site are 
available, but the site may or may not be in a state of physical preparation for receipt of material. If a site 
is not available, then the data cell indicates a no response. In the case of a no response, significant 
preparatory work would be required for the project to be dredged and there is no certainty that the project 
could ever be dredged until a dredged material placement site becomes available. 

 
Worth note in the financial characteristics is the importance of mobilization and demobilization costs. 
Mobilization and demobilization (Mob/Demob) is a line item cost in a dredging contract. Much of this 
line item’s cost is the cost for bringing a dredge to the dredging site from its last location. Mob/demob 
also includes very important work such as project setup prior to dredging and cleanup of the dredging 
area and placement site once dredging is complete.  

 
The reason mob/demob is important for the MPCBPAA is because of the nature of the projects in the 
local geographic area, specifically each of the projects classification as shallow draft, low use. On such 
projects mob/demob can be a significant percentage of the cost on an individual contract because of the 
relatively low cubic yardages typically dredged. In these low yardage cases, mob/demob cost is difficult 
to accurately estimate and forecast. Historical bid results show that mob/demob can be most of the cost 
for a dredging project with low cubic yardage. When two projects share mob/demob costs, it can reduce 
mob/demob costs on an individual project basis. This uncertainty is absorbed in the sensitivity analysis 
because of the 50-year time period of analysis. The MPCBPAA needs to be aware that the uncertainty 
involved in mob/demob can result in periodic actual costs exceeding the leveled out costs of this analysis. 
 
Consider an example of Dredging Project A being dredged as a standalone project with an assumed 
mob/demob bid of $200,000. Then consider nearby Dredging Project B that coincidentally requires 
dredging and can be dredged in sequence after Dredging Project A (this assumes neither project has an 
environmental time of year restriction for dredging). Assume in this case that Dredging Project B will 
require an additional mob/demob cost of $100,000. In this case the total mob/demob for both projects 
becomes $300,000. If the project customers agree to split the mob and demob equally then the costs 
would be distributed as $150,000 on Dredging Project A and $150,000 on Dredging Project B. This 
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enables the first project to save $50,000 on mob/demob cost. The first project benefits from the combined 
procurement. 

 
But, did Dredging Project B benefit? While it may not always benefit, the historical records reveal that it 
probably will benefit if the two projects truly are compatible (in this example compatible means having 
same dredging plant requirements, same placement methods, same types of physical characteristics, same 
pumping distances, etc). For example, when Dredging Project B is issued as a standalone contract for 
bidding, there is no guarantee that the nearest dredge is the one that is interested in Dredging Project B. 
That dredge may have a commitment in another location. In this case Dredging Project B may receive 
bids from another company using another dredge. Assume the mob/demob bid for Dredging Project B’s 
separate solicitation is $300,000. In this case, Dredging Project B would have saved $150,000 if it had 
been included in the procurement package with Dredging Project A.  
 
With respect to project costs, the local sponsors should be aware of cost sharing requirements. As events 
evolve during project development, various policies requirements can activate depending upon the 
circumstances of individual projects. Items of local cooperation can be expensive items that the local 
sponsor may have to bear. Depending upon how a local sponsor and the Corps of Engineers develop a 
project, specific requirements for real estate acquisition, relocations, cost-sharing could be activated. The 
local sponsor could be solely responsible for items such as these, not the Federal government. In the 
backup analysis and results included in this report, cost sharing and local cooperation costs are not 
indicated. 
 
Usage Characteristics 
 
Average Number of Commodities: This data cell is derived from the Waterborne Commerce Statistics data 
that users report to the Corps of Engineer’s Navigation Data Center. Note that for Middle Peninsula 
projects the commerce and vessel trip data is often underreported by the project users, with the possible 
exception of the Rappahannock and Pamunkey Rivers. However, underreporting is typical for most 
shallow draft low use Federal navigation projects.  

 
Principle Commodities: This data cell also includes data derived from the Waterborne Commerce 
Statistics data that users report. In this particular data cell, however, some project data has been added 
when the Corps District staff is aware of other known commerce or activities on the creek that may have 
Federal interest. 

 
Latest Annual Tonnage: This data cell is derived from the Waterborne Commerce Statistics data that users 
report to the Corps of Engineer’s Navigation Data Center. Again, for most shallow draft low use Federal 
navigation projects the tonnage data is often underreported by the project users.  

 
Recreation: when recreational boating usage is known to exist on a project, that usage is indicated in this 
data cell. 
 
Federal Authorizations and Policies 

 
The Corps of Engineers received authorization to construct and maintain each Federal navigation project 
by either the River and Harbor Act of the Congress or by obtaining approvals through the Continuing 
Authorities Program delegated to the Chief of Engineers by Congress. In all cases, specific project 
authorizations exist for each Federal navigation project included in this report. A summary of select data 
from the authorizing documents is included as Appendix B. 
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In addition to the authorizing documents, Engineering, Economic, and Environmental policies govern 
every Federal navigation project. Some examples of these polices include beneficial uses of dredged 
material guidance, dredged material management plans policies, budget guidance circulars, design and 
cost estimating guidance, planning and policy guidance, real estate regulations, quality review standards 
guidance, etc. Before a project is dredged, compliance review and policy coordination must occur at many 
levels prior to issuing and completing a maintenance dredging contract. Specific conditions that arise on 
any given project can be unique and activate a number of additional compliance requirements. 

 
The impacts of legislative action, either Federal or state, on Federal navigation channels cannot be 
overstated. Legislative actions and agency implementation of the legislative actions can significantly 
impact a navigation or shoreline project’s costs, implementation methodologies, design requirements, etc. 
  
Shoreline Protection 
 
Seventeen shorelines were identified by the MPCBPAA for inclusion in this report. The MPCBPPA 
intent of the shoreline designations is to highlight areas that the local sponsor identified for consideration 
as beneficial use placement sites for nearby Federal channels. Because the MPCBPAA regarded the 
source of shoreline material to only be the Federal navigation, offshore borrow sites or land-based borrow 
sites are not necessary in this analysis.  

 
The identified shorelines are shown on the shoreline study location map, included.  None of the shoreline 
areas are designated as Federal projects. Appendix A is a fold-out spreadsheet that contains consolidated 
summary of data for each of the shoreline areas identified by the MPCBPPA. Each shoreline area has 
several data sets displayed in Appendix A. The first columns indicate a name for the identified shoreline 
and the county that serves or would serve as the local sponsor in the area of the shoreline is listed. The 
remaining columns are intended to concisely display other physically characteristics of the shorelines. 
Below is additional information that explains the shoreline data column headings in  
Appendix A: 
 
Physical Characteristics 
 
For the purposes of this report, orders of magnitude calculations were performed in order to perform 
economic scenario evaluations for determining gross average annual costs. Work outside of the scope of 
this study is required in order to refine the results, determine uncertainties and probabilities, etc. Also 
beyond the scope of this study are field investigations to test sediments. No grain size comparison 
analyses were performed, and no comparison of native versus borrow material was made. Also, beyond 
the scope of the study was evaluations of shoreline ownership and subaqueous bottom leases, research for 
potential resource conflicts such as Submerged Aquatic Vegetation and Oyster Grounds, or an evaluation 
of the legal considerations surrounding placement of material from Federal channels onto private 
property. 

 
No borrow sources were identified for this report as the source of material for the shorelines was assumed 
to the only the Federal navigation channels. The calculations reveal that, depending upon the final design 
template, the shorelines probably contain much more capacity than could be filled by the sediment 
available in the Federal navigation channel dredging templates (e.g., there is not enough material 
available in the Federal navigation channels to fill the beach templates). Therefore, if there is a desire to 
fill a length of beach with a design template, additional material could be required. 

 
The purposes of the cost estimates included in the physical characteristics section is not intended to be 
construction estimates, nor intended for single-project budgeting, but rather for relative comparison of the 
seventeen shorelines and for the purposes of obtaining a rough estimate of average annual costs required 
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to periodically nourish these shorelines on a regular basis. The cost data in the spreadsheets 
accompanying this report is show either cost increases or decreases for the projects. In the case of a cost 
increase, generally the increase is due to (1) additional shaping and grading of the material to meet more 
stringent beach construction methods than would be necessary for just placing the material in a least cost 
environmentally acceptable approach and (2) requirements to add booster pumps in the dredge system to 
increase the pumping distances to more remote sections of the identified shorelines.  

 
Referencing the Shoreline Projects section at the bottom of the spreadsheet in Appendix A, the physical 
characteristics of the shoreline “Potential Future Physical Characteristics” is a theoretical analysis to 
calculate the potential shoreline capcity for future dredged material storage. It disregards any 
environmental resource conflicts, grain size compabtibility issues, land ownership issues; physical 
constructability has not been reviewed, etc. 

 
The physical characteristic columns in Appendix A include: 
 
Navigation Material Compatible for Beach: For each shoreline area, this column indicates the probability 
of using material from the navigation channel to nourish shorelines identified by the MPCBPAA. Each 
shoreline considered in this study was examined for compatibility with typical materials encountered in 
the Federal navigation channels surrounding the shorelines. In some cases there is recent history of 
dredging. In other cases aerial imagery was examined to evaluate contents of existing upland sites. And in 
a few cases there was not enough information to make a determination.  
 
Length: The length of shoreline indicated in Appendix A is a GIS-computed distance derived from 
shoreline information provided by the MPCBPAA. 
  
Width: the width data cell indicates the assumed existing width of the beach below elevation 3’ for the 
purposes of calculating a gross cubic yardage required to nourish the beach to an assumed cross-sectional 
template. Very little survey data could be located for use in this report. Therefore, an existing beach width 
of 20 feet was assumed in all cases. 
 
Assumed Existing Foreshore Slope: Little survey data could be located for any of the beaches considered 
in this report. A foreshore slope of 1-foot vertical rise per 100-foot horizontal run was assumed to be the 
existing slope at these shorelines. 
 
Assumed Beach Width: For the purposes of this report the assumed design width is to increase the existing 
beach width to 100 feet wide.  
 
Assumed Foreshore Slope: A construction slope of 1 foot vertical rise per 100 feet horizontal run was 
assumed.  
 
Estimated Sediment Capacity of Shoreline Site: This is the gross cubic yardage estimated to be available 
along the length of shoreline provided by the MPCBPAA. The volume in this calculation does not 
account for a reduction in volume should other interim beach nourishment efforts occur. 
    
Financial Characteristics 
 
The data cells in the Financial Characteristics of Appendix A were important inputs into the economic 
analysis supporting the findings in this report. Each of the data cells have great impact to the overall cost 
forecast for dredging in the MPCBPAA area. Given this consideration, sensitivity analyses were 
performed in order to bracket the range of costs. In Appendix A the most probable annualized costs are 
displayed. 
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Periodic Nourishment Cycle: Since the MPCBPAA chose to use the shorelines as beneficial use sites, the 
Periodic Nourishment cycle is equal to the dredging cycle frequency of the associated Federal channel, in 
this case the most probable frequency. 

 
Annualized costs: A project-specific cost developed by forecasting future anticipated costs for depositing 
material beneficially along the shoreline. Much less historical data is available for these shorelines when 
compared to the navigation channels in this report. The most probable annualized costs are shown in 
Appendix A.  

 
Similar as with cost sharing for navigation channel projects, the local sponsors could be required to 
financially participate in shoreline projects, as well. As events evolve during project development, various 
policies requirements can activate depending upon the circumstances that develop on individual projects. 
Items of local cooperation can be expensive items that the local sponsor may have to bear. Depending 
upon how a local sponsor and the Corps of Engineers develop a project, specific requirements for real 
estate acquisition, relocations, cost-sharing or contributed funds requirements could be activated. The 
local sponsor could be solely responsible for costs such as these, not the Federal government. In the 
backup analysis and results included in this report, cost sharing and local cooperation costs are not 
indicated. In the case of shorelines, a local sponsor may want a nourishment plan different than the 
Federal standard or the Corps of Engineers recommended plan. In this particular case the local sponsor 
must bear the burden of additional costs associated with the locally preferred plan or any identified 
betterments. Specific shoreline cases would have to be evaluated relative to governing policies at the time 
of preparation. 

 
Usage Characteristics 

 
The existing conditions for the shorelines vary from unprotected, eroding, and neglected to fairly well 
protected, healthy beaches.   

 
Future shoreline solutions could include features such as storm damage reduction, environmental 
restoration, habitat creation, recreational beach, hardened shorelines or combinations. The potential for 
these has not been evaluated but could be attractive for engaging additional stakeholder interest. 
 
Federal Authorizations and Policies 
 
None of the shorelines identified are designated as Federal projects. But, whether designated as Federal 
project or not, any shoreline project is a complicated effort. Some legal and policy considerations: finding 
suitable borrow site with adequate quality and quantity of material to supplement the material from the 
navigation channels, finding suitable material of sufficient quantity to be environmentally acceptable as a 
beneficial use, managing multiple borrow demands at a single borrow site, obtaining environmental 
permits for borrow and placement of material, obtaining real estate agreements with land owners and 
water interests, public accessibility policies for specific shoreline areas need to be reviewed should future 
efforts look promising for development, utility relocations and resolution of conflicts of use can add 
significant cost, impacts to protected resources (Submerged Aquatic Vegetation and Tiger Beetle impacts 
are common), periodic monitoring of physical and environmental conditions along the shoreline and the 
borrow site, second order impacts such as evaluating long-term impacts due to migration of beach 
nourishment material, etc. 
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Federal Budget Process 
 
The Federal budget process for receiving project funds typically spans about two years. During that time 
the Office of Management and Budget releases budget guidance, the budget capabilities are coordinated 
through various levels of government, appropriations bills are developed and approved by Congress, the 
President signs a proposed budget into law, and funds for a project are allocated by the Corps of 
Engineers headquarters for execution.  In recent years the Office of Management and Budget policies 
have resulted in the Corps of Engineers implementing Performance-Based Budgeting process. A 
discussion of the some of the common project performance metrics is included in Appendix D.  
Under the current budget policy most shallow draft low use Navigation projects, such as those included in 
this report, have received low priority in recent years President’s budgets. However, to express a 
capability to dredge these projects, the Corps of Engineers must include data to support the performance 
metrics. The purpose of the information is to show the importance of these projects to help provide 
justification as to the importance of dredging. This information is generally provided to the Corps District 
by local sponsors and stakeholders with the source of the data and facts cited in budget backup 
documentation. The Corps of Engineers has termed this information, “Value to the Nation.” Some 
guidance for providing Value to the Nation data is included in Appendix D. 
 
Most shallow draft low use navigation projects have not received funding since the performance-based 
budgeting process began. Over time the situation for shallow draft projects has worsened, with shallow 
draft projects receiving less funding with each successive year. This is due to Harbor Maintenance Trust 
Fund and Budget Ceiling constraints. 
 
Harbor Maintenance Trust Fund 
 
The Corps of Engineers each year submits a recommended budget that is considered as input into the 
Federal Budget process. The inputs are individual project capabilities that, in the case of navigation 
projects, could be dredged if they are funded. The inputs must be consistent with the Corps of Engineers 
performance-based budgeting guidance that is derived from Office of Management and Budget’s fiscal 
policies.  This process has been documented by the Corps of Engineers Public Affairs Office in 2005 
(included as part of Appendix D).  Even though the date of the document is 2005 and the membership of 
the Congressional committees and subcommittees has changed, the process and timeline is relatively 
unchanged. 
 
The Corps of Engineers annual Civil Works funding comes from several sources. Example sources 
include the Inland Waterways Trust Fund, Special Recreation User Fees, Disposal Facilities User Fees, 
Coastal Wetlands Restoration Trust Fund, and other sources such as the Harbor Maintenance Trust Fund. 
The Harbor Maintenance Trust Fund is the source of funds for most maintenance dredging projects that 
are included in Congressional appropriations. 
 
Individual navigation projects do not receive appropriations directly from the Harbor Maintenance Trust 
Fund.  The HMTF is not a grant, but an account in the Treasury Department that is funded from a 0.125% 
Harbor Maintenance Tax (HMT) imposed on cargo (reference: Public Law 101-508, Omnibus Budget 
Reconciliation Act of 1990) to recover 100% of the Corps' port O&M expenditures. However, 100% 
recovery of the Corps’ port O&M expenditures does not mean that 100% of the Corps’ capability is 
funded. 
 
Budget Ceilings 
 
There have been some proposals to increase the amount of the HMTF transfer into the O&M account in 
order to fund more of the Corps’ backlog capability (which includes many shallow draft navigation 
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projects).  But, even with an increased transfer the Corps’ capability would still constrained since the 
Corps’ civil works accounts are capped by OMB ceilings. Without revisions to ceiling amounts an 
increase for O&M navigation might require a decrease for flood risk management, for example. 
 
Performance Based Budgeting Metrics 
 
For several years the Corps of Engineers has used Performance-Based Budgeting for requesting funds on 
various projects. For navigation channels, the general metric for receiving priority on a project is 1 
million tons of commerce. However, many shallow draft navigation projects do not meet this single 
criterion. General guidelines for performance measures are given in the following two tables.  
 

Navigation Objectives and Performance Measures 
Program Objectives Performance Measures 

Invest in navigation infrastructure when the 
benefits exceed the costs. 

- Benefit Cost Ratio (BCR) (project specific 
measures) 
-Annual net benefits 

Support sustainable regional, basin-wide, or 
watershed planning and activities in partnership 
with others. 

- Percent of projects recommended in Chief’s 
reports that apply watershed principles 

Enhance Life-Cycle Infrastructure Management. 
Improve the reliability of water resources 
infrastructure using risk informed asset 
management strategy. 

- Percent of navigation asset inventory with recent 
structural/operational risk assessments, including 
SPRA (Screening for Portfolio Risk Assessment) 
assessments.   
- Percent of navigation asset inventory risk 
assessments that reveal a significant level of risk 
(including DSAC (Dam Safety Action 
Classification) Class I, II, III projects). 
- Number of funded actions underway that address 
assets where there is significant level of risk. 

Operate and manage the navigation infrastructure 
so as to maintain justified levels of service in terms 
of the availability to commercial traffic of high use 
navigation infrastructure (waterways, harbors, 
channels). 

-Risk and Reliability: Operational Condition 
Assessment and Impacts 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

11



Navigation Budget Performance Measures 
Budget Strategy Ranking Criteria 

Keep ongoing studies or PEDs  (Preconstruction 
Engineering and Design) going if likely to produce 
recommendation for project or start new phase of 
studies or PEDs 

-Date of Agreement – executed or expected 
-Commercial tonnage increase 
-% reduction in delay costs 
-Years to complete 
-Watershed study – y/n 
-Benefit to Cost Ratio (BCR) – Feasibility & PED 
only 

Complete ongoing construction to start getting 
benefits of high performing navigation projects 
(each contract should  be separate line item)  

-BCR 
-Inland Waterways Users Board priority for Inland 
Waterways 
-Availability of Inland Waterways Trust Fund 
(IWTF) funding for Inland Waterways 
-Years to complete 
-Other Business Line purpose outputs 

Initiate and complete rehabilitations (each contract 
should be separate line item)  

-Inland Waterways Users Board priority for Inland 
Waterways 
-Availability of Inland Waterways Trust Fund 
(IWTF) funding for Inland Waterways  
-Relative risk of failure, Operational Condition 
Assessment (OCA) & DSAC 
-BCR 
-Years to complete 

Initiate and complete dam safety assurance/ 
seepage control/ static instability correction 
projects  

-Relative risk of failure – risk compared to other ---
-Corps dams (portfolio risk assessment if available 
in Program Year) 
-Critical loss of pool and /or navigation 

Operations – Assure that projects perform as 
designed  

-Cumulative benefits 
-Cumulative O&M costs for above benefits (over 
set time period) 

Maintenance – Make sure projects are safe to 
operate (managing risk)  

-Navigation channel availability 
-Lock closures exceeding 24 hours and one week 
duration due to mechanical failures- scheduled and 
unscheduled 
-OCA and consequences/impact 
-Relative Risk Rating 
-Cumulative benefits 
-Cumulative O&M costs for above benefits (over 
set time period) 

Fund adequate data collection  -Consequence of inadequate data 
 
In recent years each project funding request must include responses to several performance metrics. For 
all navigation projects funding requests the Corps District must submit responses to many data points. A 
sample of the queried performance metrics follow. The Corps District’s responses to several of these 
metrics are derived from Value to the Nation data provided by a project’s local sponsor. 
 
PRIOR - CONDITION ASSESSMENT CLASS: The condition assessment based on risk assessment 
analysis, at the time of or just prior to budget year.  
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PRIOR – CONSEQUENCE CATEGORY: The consequence assessment, based on risk assessment 
analysis, at the time of or just prior to budget year. 
AFTER – CONDITION ASSESSMENT CLASS: The condition assessment that is anticipated or 
estimated assuming the work is funded.  
 
AFTER - CONSEQUENCE CATEGORY: The consequence assessment that is anticipated assuming the 
budget work package is funded.  
 
BEFORE AND AFTER CONTRACT METRICS: Several metrics related to government contracting 
issues are measured for project performance. 
 
BEFORE AND AFTER BUDGET METRICS: Several metrics related to budget history are measured for 
project performance.  
 
BEFORE AND AFTER APPROPRIATION METRICS: Several metrics related to appropriation history 
are measured for project performance.  
 
AGREEMENT METRICS: Several metrics related to cost sharing agreements, design agreements, and 
project partnership/cooperation agreements are populated. 
 
WATERWAY TYPE: Metric related to Navigation Activity, Harbor or Waterway Type. There are 
currently several waterway types: High Use Shallow Draft Harbor, Moderate Use Shallow Draft Harbor, 
Low Use Shallow Draft Harbor, High Use Deep Draft Harbor, Moderate Use Deep Draft Harbor, Low 
Use Deep Draft Harbor, High Use Waterway, Moderate Use Waterway, and Low Use Waterway.  
 
SUBSISTENCE HARBOR: If project is a subsistence harbor the project is identified.  
 
CRITICAL HBR OF REFUGE: If project is a critical harbor of refuge the project is identified.  
 
U.S. COAST GUARD STATION PRESENCE: Required for all projects if the USCG is present. Activity 
of the Station must be described. 
 
NATIONAL SECURITY PRESENCE: Required for all projects if DOD or DHS activities are present. 
Nature of the activity must be described. 
 
PUBLIC TRANSPORTATION USE: Includes Ferry (Public) Transportation.  
 
LATEST COMMERCIAL TONNAGE: The commercial tons for the latest available year from US 
Waterborne Commerce Statistics Center data 
 
5-YEAR AVERAGE COMMERCIAL TONNAGE: The last five-year average annual commercial tons 
from US Waterborne Commerce Statistics Center data  
 
LATEST SYSTEM TON-MILES: The system or trip ton-miles for the latest available year from US 
Waterborne Commerce Statistics Center data. 
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PROBLEMS, NEEDS, AND OPPORTUNITIES 
 
Shallow-Draft Navigation 
 
An evaluation of a range of costs to provide for the needs of maintaining (dredging) navigation access 
was made for each of the 17 navigation channels (listed by county): Essex County (Hoskins Creek, 
Rappahannock River), Gloucester County (Aberdeen Creek), King William County and King and Queen 
County (Mattaponi River, Pamunkey River), Mathews County (Davis Creek, Horn Harbor, Queens 
Creek, Winter Harbor, Milford Haven), and Middlesex County (Broad Creek, Jackson Creek, Locklies 
Creek, Mill Creek, Parrotts Creek, Urbanna, Whitings Creek), and the Rappahannock and Mattaponi 
Rivers each servicing multiple counties in the study area. Estimates were made for each project consisting 
of the initial year for dredging, dredging frequency (also known as dredging cycle and measured in years), 
and the costs associated with dredging each project. There was no focus on prioritizing the projects but 
rather a focus on developing and understanding what the costs would be on an average annual basis as 
presented below. The costs were developed based on a long term assessment rather than focusing on the 
costs of the most recent dredging efforts and should be viewed as averages. The estimated long term cost 
for maintenance of these projects as a group would range from $550,000 per year to $4,917,000 per year 
with a most probable annual cost of $1,630,000. These costs are displayed by project in the tables below.  
 

Navigation Channel  
Low Bound Average Annual Cost 

Federal Navigation 
Project 

Estimated Low Bound Dredging 
Cycle (years) 

Estimated Low Bound Average 
Annual Cost 

Hoskins Creek 8 $124,000 
Rappahannock River 70 $31,000 
Aberdeen Creek 16 $38,000 
Mattaponi River 70 $33,000 
Pamunkey River 70 $24,000 
Davis Creek 30 $60,000 
Horn Harbor 14 $26,000 
Queens Creek 10 $39,000 
Winter Harbor 14 $30,000 
Milford Haven 200 $1,000 
Broad Creek 20 $34,000 
Jackson Creek 60 $14,000 
Locklies Creek 70 $7,000 
Mill Creek 70 $7,000 
Parrotts Creek 14 $13,000 
Urbanna Creek 60 $30,000 
Whitings Creek 8 $39,000 
 Total Low Bound AAC = $550,000 
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Navigation Channel  
Most Probable Average Annual Cost 

Federal Navigation 
Project 

Estimated Most Probable Dredging 
Cycle (years) 

Estimated Most Probable Average 
Annual Cost 

Hoskins Creek 4 $468,000 
Rappahannock River 35 $67,000 
Aberdeen Creek 8 $93,000 
Mattaponi River 35 $71,000 
Pamunkey River 35 $53,000 
Davis Creek 15 $144,000 
Horn Harbor 7 $80,000 
Queens Creek 5 $131,000 
Winter Harbor 7 $105,000 
Milford Haven 100 $3,000 
Broad Creek 10 $108,000 
Jackson Creek 30 $29,000 
Locklies Creek 35 $16,000 
Mill Creek 35 $14,000 
Parrotts Creek 7 $48,000 
Urbanna Creek 30 $73,000 
Whitings Creek 4 $127,000 
 Total Most Probable AAC = $1,630,000 

 
Navigation Channel  

High Bound Average Annual Cost 
Federal Navigation 

Project 
Estimated High Bound Dredging 

Cycle (years) 
Estimated High Bound Average 

Annual Cost 
Hoskins Creek 2 $1,843,000 
Rappahannock River 17.5 $139,000 
Aberdeen Creek 4 $398,000 
Mattaponi River 17.5 $147,000 
Pamunkey River 17.5 $109,000 
Davis Creek 7.5 $274,000 
Horn Harbor 3.5 $152,000 
Queens Creek 2.5 $253,000 
Winter Harbor 3.5 $214,000 
Milford Haven 50 $11,000 
Broad Creek 5 $401,000 
Jackson Creek 15 $73,000 
Locklies Creek 17.5 $34,000 
Mill Creek 17.5 $29,000 
Parrotts Creek 3.5 $116,000 
Urbanna Creek 15 $217,000 
Whitings Creek 2 $507,000 
 Total High Bound AAC = $4,917,000 
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Shoreline Protection 
 
An evaluation of a range of costs to provide for the needs of shoreline protection was made for each of 17 
shoreline sites in the study area. Estimates were made for each project consisting of the initial year for 
placement as a beneficial use site, periodic nourishment frequency (in years) to match corresponding 
maintenance cycles of adjacent navigation channels, and the increased or decreased costs associated with 
initial placement and renourishment. There was no focus on prioritize the projects, but rather a focus on 
developing and understanding what the costs would be on an average annual basis as represented below. 
The costs were developed based on a long tern assessment rather than focusing on the costs of the most 
recent dredging efforts and should be viewed as averages. The estimated long term cost for maintenance 
of these projects as a group would range from $24,000 per year to $247,000 per year with a most probable 
annual cost of $111,000. These costs are display by project in the tables below. 
 
 

Shoreline Beneficial Use Site 
Low Bound Average Annual Cost 

Federal Project Shoreline Descriptor Estimated Most 
Probable 

Renourishment 
Cycle (years) 

Estimated Most Probable 
Average Annual Cost 

Horn Harbor Mathews RSM Target site 14 $9,000 
Queens Creek Mathews RSM Target site 10 $6,500 
Winter Harbor Mathews RSM Target site 14 $14,300 
Milford Haven Mathews RSM Target site 200 $200 
Jackson Creek 1 mile up and down river 60 $2,000 
Locklies Creek 1 mile up and down river 70 $900 
Mill Creek 1 mile up and down river 70 $900 
Parrotts Creek 1 mile up and down river 14 $1,500 

Urbanna Creek 
From Rose Gill to 1 mile up 
river 60 $1,300 

*Broad Creek 1 mile up and down river 0 ($13,000) 

Hoskins Creek Rt. 360 to Jones Pt.
No cost counted since the upland placement site 
already exists.

Rappahannock River N & S shore - 1 mile upriver

No cost prepared since an upland placement site 
needs to be identified due to the shoreline not 
being suitable.

Aberdeen Creek 1 mile N & S 
Mattaponi River Wakema 1 mile N & S
Pamunkey River Up and down river
Davis Creek 1 mile upriver, south side

Whitings Creek 1 mile up and down river
No cost counted since there is existing shoreline 
placement.

Total Low Bound AAC = $23,600 
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Shoreline Beneficial Use Site 
Most Probable Average Annual Cost 

Federal Project Shoreline Descriptor Estimated Most 
Probable 

Renourishment 
Cycle (years) 

Estimated Most Probable 
Average Annual Cost 

Horn Harbor Mathews RSM Target site 7 $45,400 
Queens Creek Mathews RSM Target site 5 $21,800 
Winter Harbor Mathews RSM Target site 7 $47,600 
Milford Haven Mathews RSM Target site 100 $700 
Jackson Creek 1 mile up and down river 30 $4,500 
Locklies Creek 1 mile up and down river 35 $2,000 
Mill Creek 1 mile up and down river 35 $2,000 
Parrotts Creek 1 mile up and down river 7 $6,300 

Urbanna Creek 
From Rose Gill to 1 mile up 
river 30 $3,200 

*Broad Creek 1 mile up and down river 0 ($22,200) 

Hoskins Creek Rt. 360 to Jones Pt.
No cost counted since the upland placement site 
already exists.

Rappahannock River N & S shore - 1 mile upriver

No cost prepared since an upland placement site 
needs to be identified due to the shoreline not 
being suitable.

Aberdeen Creek 1 mile N & S 
Mattaponi River Wakema 1 mile N & S
Pamunkey River Up and down river
Davis Creek 1 mile upriver, south side

Whitings Creek 1 mile up and down river
No cost counted since there is existing shoreline 
placement.

Total Most Probable AAC = $111,300 
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Shoreline Beneficial Use Site 
High Bound Average Annual Cost 

Federal Project Shoreline Descriptor Estimated Most 
Probable 

Renourishment 
Cycle (years) 

Estimated Most Probable 
Average Annual Cost 

Horn Harbor Mathews RSM Target site 8 $87,100 
Queens Creek Mathews RSM Target site 10 $42,200 
Winter Harbor Mathews RSM Target site 7 $96,400 
Milford Haven Mathews RSM Target site 1 $2,100 
Jackson Creek 1 mile up and down river 1 $12,500 
Locklies Creek 1 mile up and down river 1 $4,200 
Mill Creek 1 mile up and down river 1 $4,200 
Parrotts Creek 1 mile up and down river 5 $15,300 

Urbanna Creek 
From Rose Gill to 1 mile up 
river 4 $17,400 

*Broad Creek 1 mile up and down river 0 ($34,200) 

Hoskins Creek Rt. 360 to Jones Pt.
No cost counted since the upland placement site 
already exists.

Rappahannock River N & S shore - 1 mile upriver

No cost prepared since an upland placement site 
needs to be identified due to the shoreline not 
being suitable.

Aberdeen Creek 1 mile N & S 
Mattaponi River Wakema 1 mile N & S
Pamunkey River Up and down river
Davis Creek 1 mile upriver, south side

Whitings Creek 1 mile up and down river
No cost counted since there is existing shoreline 
placement.

Total High Bound AAC = $247,200 
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Two potential solutions sets describing combinations of shallow draft dredging and shore protection 
projects as displayed and described below: 

 
Potential Solution Set 

Combining One Shore Protection (SP) Project 
With 

Two Shallow Draft (SD) Navigation Projects 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

SD1 

SP1

SD2
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Potential Solution Set 
Combining Two Shore Protection (SP) Projects 

With Two Shallow Draft (SD) Navigation Projects 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 

 
 

 
 
 
 
 
 

SD1 

SP1

SD2

SP2
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Interpretation of the Combination Matrix 
 
Included in this report is a matrix that lists all the Federal Navigation Projects and all the potential 
shoreline beneficial use locations identified by the Middle Peninsula and Northern Neck Chesapeake Bay 
Public Access Authorities to be included into this study. The matrix has the general appearance as shown 
below. This report section provides guidelines for interpreting the data shown in the matrix. 
 

 
 
The horizontal axis lists the identified shorelines for potential beneficial use nourishment. The vertical 
axis lists the Federal navigation channels. The shorelines are grouped according to PAA geographic 
boundary. As an example, the graphic below shows how to identify the Middle Peninsula shorelines and 
navigation channels on the matrix. Extending the line downward from the shoreline list and across from 
the navigation channel list allows the reader to find potential shorelines that may pare well with the 
associated navigation channel. 
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Cells that show a letter against white background or green background with no strikethrough text are the 
shoreline/navigation channel combinations that survive the screening. The white background indicates 
that the navigation channel/shoreline combination is within a PAA boundary. The green background 
indicates cross-PAA combinations. 
 
The letters A, B, and C indicate a distance from the navigations channel to the shoreline. The letter “A” 
indicates a relatively short dredge pumping distance (also assumed to be the least cost) with “B” and “C” 
being feasible, but more distant (and likely more expensive). 
 
For example, combinations of Middle Peninsula Shorelines and Middle Peninsula Navigation channels 
that survive the shoreline placement screening are identified in Quadrant I with the letters A, B, and C. If 
the letter has a strikethrough or is highlighted in yellow then the shoreline is not suitable to accept 
material from the associated channel.  
 
In summary, for Quadrant 1 the white cells with letter text “A”, “B”, or “C” are possible 
channel/shoreline combinations within the Middle Peninsula CBPAA. 
For Quadrant II, the green cells with letter text “A”, “B”, or “C” are possible Middle Peninsula channel 
projects that may pare well with Northern Neck shorelines. 
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For Quadrant III, the green cells with letter text “A”, “B”, or “C” are possible Northern Neck channel 
projects that may pare well with Middle Peninsula shorelines. 
 
For Quadrant IV, the white cells with letter text “A”, “B”, or “C” are possible channel/shoreline 
combinations within the Northern Neck CBPAA. 
 
Shoreline/Navigation project combinations that do survive the screening are assumed to require a 
confined upland placement area.  
 
Project Combination Alternatives 
 
To summarize the findings of the combination matrix, the following table shows the possible project 
combinations that appear to have potential within the Middle Peninsula Chesapeake Bay Public Access 
Authority. A viable combination appears with a checkmark.  

 
Intra-MPCBPAA Channel and Shoreline Possible Combinations 
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MIDDLE PENINSULA AND NORTHERN NECK CHESAPEAKE BAY PUBLIC ACCESS AUTHORITIES

POSSIBLE PAIRINGS OF NAVIGATION AND SHORELINE PROJECTS BASED ON PROXIMITY

LEGEND: 

Approximate River Mile Distance: Excluded due to channel material incompatible with shoreline placement

A=0-3 miles Excluded due to natural resource conflict (SAV, Oyster Lease Areas; Ref. VIMS Website for Preliminary 2010 SAV data, 2009 SAV Report ) 

B=3-7 miles Note: Natural resource conflicts are variable with time and could change.

C= 7-10  miles TEXT Strikethrough text indicates NNCBPAA Beneficial Use Site Excluded due to duplication with other pairing, greater distance from 

Empty cell > 10 miles navigation channel than other shorelines, or paired channel has no need for capacity at shoreline 

Likely/potential exclusion due to possible natural resource issues

Potential Combination Projects Across PAA Boundaries

SHORELINE PROJECT

MIDDLE PENINSULA NORTHERN NECK
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MIDDLE PENINSULA

Hoskins Creek A C

Rappahannock River A A 

Aberdeen Creek A 

Mattaponi River A 

Pamunkey River A 

Davis Creek A B B C

Horn Harbor B A B B

Queens Creek A C B B A    C      C   

Winter Harbor C B C A B C C

Milford Haven C B B B B B B    C      C   

Broad Creek B C B A A    B      B      C   

Jackson Creek A C A A A    C      C      C   

Locklies Creek A A C B    C    

Mill Creek A A C B    B      C       B   

Parrotts Creek A C C    B   B A    B   

Urbanna Creek C C C A B B    C   

Whitings Creek B B C B A    C       C   

NORTHERN NECK

Bonum Creek C   C  A

Branson Cove   C    C     B   

Coan River A   A    C  B

Little Wicomico River B    C   

Lower Machodoc Creek   C    C     B   

Monroe Bay & Creek   C    B     C   A

Nomini Bay & Creek   C  B   C     A   

Carters Creek    C      C   

Cranes Creek C    C   

Dymers Creek C C B C C C    A      B      B   

Greenvale Creek C C B B B A B

Jarvis Creek

Rappahannock River A



Possible Channel and Shoreline Combinations between Middle Peninsula and Northern Neck 
 
 

 
 
 
FUNDING ALTERNATIVES 
 
Federal Alternatives 
 
As stated earlier, the Harbor Maintenance Trust Fund is the source of funds for most maintenance 
dredging projects that are included in Congressional appropriations.  Individual navigation projects do not 
receive appropriations directly from the Harbor Maintenance Trust Fund.  There is not a direct correlation 
of Trust Fund recovery and Corps’ dredging capability (e.g. one hundred percent recovery of the Corps’ 
port O&M expenditures does not mean that 100% of the Corps’ capability is funded). An increase in the 
amount of federal dollars appropriated with the Trust Fund would likely need to be enacted via change in 
existing law as described in the following table. 
 
State Alternatives 
 
The list of state participation alternatives include (1) use of the Commonwealth Port Fund (Aid to Local 
Ports), and (2) State funds collected through a concept similar to that used in other States (example is the 
Florida Inland Navigation District). Both are described in the following table.   
 
Local/Regional Alternatives 
 
The list of local and/or regional participation alternatives include (1) special service tax districts, and (2) 
maintenance provided by private interests (alone or in partnership with Public entities). Both are 
described in the following table. 
 
Combination Alternatives 
 
These alternatives will consist of various combinations of Federal, State, and Local/Regional actions that 
would be available as either specific to navigation needs, specific to shoreline needs, or a combination of 
both as desired by the study sponsors.  These combinations can be difficult to align as fiscal years and 
funding allocation timelines may be difficult to synchronize. Also, environmental permit and legal 
liability responsibilities must be clearly defined when combining funding sources 
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Funding Alternatives Summary 
 
The following table presents the various funding alternatives the public policy decision makers may want to consider in concert with other criteria 
to be used in deciding on how to fund these water resources initiatives in the future. Pros and cons of each alternative are provided along with a 
listing of related (other) considerations. 
 

Funding Alternatives Summary 
Funding Alternative Pros Cons Other Considerations 

1. Changes to 
Federal Funding 
through the 
Harbor 
Maintenance 
Trust Fund 

 Funding source already 
exists 

 Funds do not need any 
local contributions, 
aside from any items of 
local cooperation 
typically required 

 Many projects in the 
maintenance inventory 
already have active 
permits and secured 
placement sites 

 No Corps permit 
required 

 These funds are prioritized for 
deep draft projects (currently 
defined as projects authorized to 
depths greater 15 feet) and that 
have more than 1 million annual 
tons of commodities 

 Recent history has shown that 
shallow draft low use projects 
are not receiving funds for 
dredging in recent Presidential 
Budgets  

 The percentage of funding 
transferred out of the Harbor 
Maintenance Trust Fund is 
approved by Congress annually 
and varies, but is typically less 
than 50% of the account balance. 

 Only eligible for Federal levels 
of government to apply for these 
funds 

 Congressional legislation would need to 
change the eligibility requirements for the 
funds, and allow a larger amount of funds to be 
used for dredging projects 

 Even with congressional changes to Harbor 
Maintenance Trust Fund, shallow draft low use 
projects may not fare well without budget 
policy guidance changes, as well. 

 In addition to any Harbor Maintenance Trust 
Fund issues, the Corps also has budgetary 
ceilings that are limiting. Changes to budgetary 
ceiling constraints would also need to occur. 

2. State Funding 
through the Aid 
to Local 
Ports/Commonw
ealth Port Fund 

 Funding source already 
exists 

 Funds do not need any 
local contributions, 
local governments just 
need to request funds 

 Currently, only funded at $2 
million annually for the entire 
state 

 Highly competitive for limited 
funds 

 Competition for these limited 

 Funding could increase with congressional 
lobbying 

 Existing environmental permits acquired by the 
Corps for Federal channel dredging may have 
limiting language with respect to transfer to 
other entities, and in some cases may not be 
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 May be potential to 
transfer funds to the 
Corps for designing, 
procurement, and 
administering dredging 
contracts 
 

funds will increase as Federal 
funding is decreasing 

 When compared to Corps 
execution of a project funded by 
Harbor Maintenance Trust fund 
alternative, there is additional 
permitting needed  

 Some projects in the PAA region 
have not been dredged in quite 
some time and do not have 
existing permits and placement 
sites. Such projects may require 
significant up- front design and 
permitting work prior to 
dredging  

possible.  
 Placement sites may have restrictions that only 

allow the Corps of Engineers to deposit 
dredged material into them. Locality may have 
to obtain a separate placement site. 

 Locality may have to obtain some or all of 
their own permits. 

 Such an initiative could be advantageous to 
Value to the Nation performance metrics 

 If locality wants to transfer funds to the Corps, 
a formal Memorandum of Agreement may be 
required. However, there have been recent 
measures to simplify this process. 

3. State Funding 
collected through 
a concept similar 
to the Florida 
Inland 
Navigation 
District (FIND) 

 There is flexibility in 
provided funds to the 
Federal Government 
with a Contributed 
Funds Agreement. 

 It is useful for the Corps 
to act as the contractor 
for the local sponsor 
due to the Corps having 
historically managed 
and maintained these 
projects. 

 This has proven to be 
effective for FIND. 

 May be potential to 
transfer funds to the 
Corps for designing, 
procurement, and 
administering dredging 
contracts 

 The process of creating a 
Contributed Funds agreement 
with the Corps can be time 
consuming and must be 
approved by Corps headquarters. 

  FIND currently only needs to 
provide funds for the Corps to do 
the actual maintenance of the 
dredging project.  Limited funds 
are still available at the Federal 
level for the management, design 
and surveying of this project. 

 Existing environmental permits acquired by the 
Corps for Federal channel dredging may have 
limiting language with respect to transfer to 
other entities, and in some cases may not be 
possible.  

 Placement sites may have restrictions that only 
allow the Corps of Engineers to deposit 
dredged material into them. Locality may have 
to obtain a separate placement site. 

 Locality may have to obtain some or all of 
their own permits. 

 Such an initiative could be advantageous to 
Value to the Nation performance metrics 

 If locality wants to transfer funds to the Corps, 
a formal Memorandum of Agreement may be 
required. However, there have been recent 
measures to simplify this process. 
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4. Local/Regional 
Funding through 
Special Service 
Tax Districts 

 Funding for projects by 
the people who benefit 
from each project 

 May be able to be 
controlled at the local 
level 

 May be potential to 
transfer funds to the 
Corps for designing, 
procurement, and 
administering dredging 
contracts 

 Would mean an increase in tax 
rate (likely real estate) that 
would need approval of the 
community 

 Special tax service district may 
require Corps review for legal 
sufficiency prior to transfer to 
the Corps if the Corps the 
locality wants to transfer funds 
to the Corps for dredging. If 
structured inadequately, then 
transfer may not be possible. 
 

 

 Additional enabling legislation may be 
required 

 For the Corps to be a partner in using these 
funds a Contributed Funds Agreement must be 
approved and this can be a difficult for the 
Corps to approve  

 Placement sites may have restrictions that only 
allow the Corps of Engineers to deposit 
dredged material into them. Locality may have 
to obtain a separate placement site. 

 Locality may have to obtain some or all of 
their own permits. 

 Such an initiative could be advantageous to 
Value to the Nation performance metrics 

 If locality wants to transfer funds to the Corps, 
a formal Memorandum of Agreement may be 
required. However, there have been recent 
measures to simplify this process. 

5. Private Interest 
Funding (Alone 
or in Partnership 
with Public 
Funds) 

 Jackson Creek and 
Greenvale Creek 
projects are already 
using this idea or a 
variation of the concept 

 It may be possible to 
maintain the project 
differently than the 
Federal authorization 
allows 

 If private funds 
participate in 
maintenance efforts 
with public funds, there 
could be appealing 
leveraging opportunities 

 Needs private interest with 
capability 

 Corps would likely be unable to 
accept a transfer of funds to 
allow the Corps for designing, 
procurement, and administering 
dredging contracts 

 Placement sites may have restrictions that only 
allow the Corps of Engineers to deposit 
dredged material into them. Locality may have 
to obtain a separate placement site. 

 Locality may have to obtain some or all of 
their own permits. 

 Locality would likely need to assume 
responsibility for communicating dredging 
status to US Coast Guard, an action typically 
performed by the Corps during Federal 
dredging events 

 Such an initiative could be advantageous to 
Value to the Nation performance metrics 

28



CONCLUSIONS 
 
The purpose of this report is to provide the MPCBPAA with a probable average annual cost for 
maintaining all the Federal navigation channels within the geographic boundaries of the PAA. 
 
This report has summarized the history of individual projects in the MPCBPAA region. Historical costs 
were researched from Corps of Engineers Annual Reports published to date. Financial cost data from 
years after the 2009 Annual Report were derived from accounting database records. 
 
Future costs considered prior year costs, but were reviewed to insure the future costs reflected a realistic 
projection of future conditions that the projects would be maintained under. For instance, permitting and 
construction quality control requirements have gotten more stringent over time rather than less. The future 
costs consider that these constraints will remain in place. Also, the future costs are reported as most 
probable average annual cost for maintaining a dredging program for the Federal channels within the 
MPCBPAA. The most probable average annual cost is bracketed by a low and high bound average annual 
cost. This captures a cost range to account for an uncertain future (for example: maintenance dredging 
interval uncertainties, discount rate uncertainties, dredging industry uncertainties, etc.) 
 
Considering these variations, the most probable average annual cost for maintaining a shallow draft 
navigation program on the Middle Peninsula is $1,630,000 per year. But the cost for dredging could be as 
low as $550,000 per year or as high as $4,917,000 per year. A supplemental $111,000 per year would 
most probably be required in order to use any available sandy material in a beneficial manner along 
nearby shorelines. The supplemental cost could be as low as $24,000 per year or as high as $247,000 per 
year.  
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APPENDIX A – EXISTING CONDITIONS 
 

1. Navigation Projects/Channels 
2. Shoreline Protection Projects 
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APPENDIX A: 
NAVIGATION PROJECTS/CHANNELS Date of Total Cost Estimated   Dredged Material Placement

Last of Dredging                Site Available Average Latest
Project Length Width Depth Length Width Depth Maintenance Maintenance Cycle Federal State/Local Number of Principal Annual Recreation

Federal Navigation Project/Channel Location Status (2) Feature (3) (Feet) (Feet) (Feet) (4) Feature (3) (Feet) (Feet) (Feet) (4) (Fiscal Year) ($1,000's) (5) (Years) (Y/N) (Y/N) Commodities Commodities Tonnage (7) (Y/N) (6)

Hoskins Creek Essex County A/M C 5,800 80-100 10 2009 3,945 4 N Y 1 GRAIN 209,000 Y
Hoskins Creek Essex County A/M TB INCLUSIVE 200 10 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Rappahannock River (1) Essex County, Mangoright Bar A/N C 10,000 200 10 6 1970 1,969 6 N N 7 Grain 291,000 Y
Aberdeen Creek Gloucester County A/N C 5,280 80 6 1974 274 8 N N 1 Fish None reported Y
Aberdeen Creek Gloucester County A/N TB 450 400 6 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE 1 Fish None reported INCLUSIVE
Mattaponi River King and Queen County A/N C 180,000 100-150 7-9 1941 216 Insufficient history N N None reported None reported None reported Y
Mattaponi River King William County A/N C 180,000 100-150 7-9 1941 216 Insufficient history N N None reported None reported None reported Y
Pamunkey River King William County A/N C 250,000 100 7 1942 161 Insufficient history N N 5 Forestry products 182,000 Y
Davis Creek Mathews County A/N C 4,130 80 10 1971 234 15 N N 1 Fish None reported Y
Davis Creek Mathews County A/N TB 720 165-230 10 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Horn Harbor Mathews County A/M C 3,700 100 7 2003 504 7 Y N 1 Fish None reported Y
Queens Creek Mathews County A/M C 4,100 60 6 2009 798 5 Y Y 1 Fish None reported Y
Queens Creek Mathews County A/M TB 400 200 6 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Winter Harbor Mathews County A/M C 7,600 100 12 6 2010 2,894 7 Y N 1 Fish None reported Y
Winter Harbor Mathews County A/M TB 400-700 400 12 6 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Milford Haven Mathews County A/N C 5,280 200 10 1936 34 -- N N 1 Fish, USCG Base None reported Y
Milford Haven Mathews County A/N J 1,183 NA NA NA INCLUSIVE NA NA NA NA NA NA NA
Broad Creek Middlesex County A/M C 4,100 100 7 2010 1,804 10 Y N 2 Fish, Boatbuilding None reported Y
Jackson Creek Middlesex County A/N C 2,640 60-80 8 1970 28 30 N Y 1 Fish None reported Y
Locklies Creek Middlesex County A/N C 3,300 100 4 1924 69 Unknown N N 1 Fish None reported Y
Mill Creek Middlesex County A/N C 1,400 100 11 1936 22 Unknown N N 1 Fish None reported Y
Mill Creek Middlesex County A/N TB 300 300 11 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Parrotts Creek Middlesex County A/N C 4,800 60 6 1956 69 7 N N 1 Fish None reported Y
Parrotts Creek Middlesex County A/N TB 120 120 6 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Urbanna Middlesex County A/N C 3,700 150 10 1956 116 30 N N 1 Fish None reported Y
Urbanna Middlesex County A/N TB 1,575 400 10 INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE INCLUSIVE
Urbanna Middlesex County A/N J (two) 717; 1,895 NA NA NA NA NA NA NA NA NA NA NA
Whitings Creek Middlesex County A/M C 1,100 70 4 2003 490 4 Y N 1 Fish None reported Y

N.A. = Not Applicable
INCLUSIVE indicates that the project feature is already accounted for in a previous row of the same Federal Navigation Project or Channel.

Notes:
(1) Project located in Caroline County, Essex County, King George County, Lancaster County, Middlesex County, Richmond County, Spotsylvania County, Stafford County, and Westmoreland County
(2) A/M -- Actively Used and Maintained.  A/N -- Actively Used and Not Maintained for Whatever Reason
(3) Channel (C) and/or Turning Basin (TB), Jetty (J)
(4) Datum is Mean Low Water
(5) Federal Costs Through September 30, 2009
(6) Pre-project Depth could (Yes) or could not (No) support recreational usage
(7) Ref: Waterborne Commerce of the United States, Calendar Year 2008, Part 1- Waterways and Harbors Atlantic Coast

          PHYSICAL CHARACTERISTICS         FINANCIAL CHARACTERISTICS USAGE CHARACTERISTICS
Authorized Dimensions Maintained Dimensions                                                 (If Different 

From Authorized Dimensions)
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APPENDIX A CONTINUED: 
SHORELINE PROTECTION PROJECTS Estimated Initial

Sediment  Maint Cycle
Navigation Capacity of Cost Over Periodic
Material Shoreline  Site Associated Nourishment Annualized

Compatible Length Width Foreshore Width Foreshore (1000 CY) NAV Cost Cycle Costs
Shoreline Protection Needs Location For Beach? (Feet) (Feet) Slope (Feet) Slope (1) ($1000) (2) ($1000)

1. Route 360 Bridge to Jones Point (Hoskins Creek) Essex County N 12,725 20 1v:100h 100 1v:20h 160 Upland Req'd 4 Upland Req'd
2. Smith Mount Landing to Paynes Island (Rappahannock 
River) Essex County Low probability 27,168 20 1v:100h 100 1v:20h 340 Upland Req'd 35 Upland Req'd
3. Shoreline 1 mile upstream and downstream of the mouth 
of Aberdeen Creek Gloucester County Low probability 10,840 20 1v:100h 100 1v:20h 130 Upland Req'd 8 Upland Req'd
4. Shoreline 1 mile upstream and downstream of Wakema 
on the Mattaponi River King and Queen County Low probability 8 914 20 1v:100h 100 1v:20h 110 Upland Req'd 35 Upland Req'd

EXISTING PHYSICAL CHARACTERISTICS

   POTENTIAL FUTURE 
PHYSCIAL 

CHARACTERISTICS

ESTIMATED COSTS

on the Mattaponi River King and Queen County Low probability 8,914 20 1v:100h 100 1v:20h 110 Upland Req'd 35 Upland Req'd
5. Shoreline near Pamunkey Indian Resrvation (Pamunkey 
River) King William County Low probability 9,916 20 1v:100h 100 1v:20h 120 Upland Req'd 35 Upland Req'd

6. RSM Site for Davis Creek Mathews County Low probability 2,500 20 1v:100h 100 1v:20h 30 Upland Req'd 15 Upland Req'd
7. RSM Site for Horn Harbor Mathews County Y 2,000 20 1v:100h 100 1v:20h 20 300 7 45
8. RSM Site for Queens Creek Mathews County Y 2,000 20 1v:100h 100 1v:20h 20 100 5 22
9. RSM Site for Winter Harbor Mathews County Y 5,000 20 1v:100h 100 1v:20h 60 350 7 48
10. RSM Site for Milford Haven Mathews County Y 2,000 20 1v:100h 100 1v:20h 20 100 100 1
11. Shoreline 1 mile upstream and downstream of the 
mouth of Broad Creek Middlesex County Y 9,821 20 1v:100h 100 1v:20h 120 0 10 -22
12. Shoreline 1 mile upstream and downstream of the 
mouth of Jackson Creek Middlesex County Y 10,641 20 1v:100h 100 1v:20h 130 100 30 5
13. Shoreline 1 mile upstream and downstream of the 
mouth of Locklies Creek Middlesex County Y 10,834 20 1v:100h 100 1v:20h 130 100 35 2
14. Shoreline 1 mile upstream and downstream of the 
mouth of Mill Creek Middlesex County Y 10,834 20 1v:100h 100 1v:20h 130 100 35 2
15. Shoreline 1 mile upstream and downstream of the 
mouth of Parrotts Creek Middlesex County Y 12,197 20 1v:100h 100 1v:20h 150 100 7 6
16. Shoreline 1 mile upstream and downstream of the 
mouth of Urbanna Middlesex County Y 6,024 20 1v:100h 100 1v:20h 70 100 30 3
17. Shoreline 1 mile upstream and downstream of the 
mouth of Whitings Creek Middlesex County Y 10,510 20 1v:100h 100 1v:20h 130 0 4

No change over 
existing

INCLUSIVE indicates that the project feature is already accounted for in a previous row of the same Federal Navigation Project or Channel.

Notes:
(1) In order to provide a 50-foot wide beach
(2) To be based on a range of years
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APPENDIX B - AUTHORIZING LEGISLATION 

 

 

ABERDEEN CREEK, VIRGINIA 

Condition of Improvement, 30 June 1971 

AUTHORITY:  The project was approved by the Chief of Engineers under authority of Section 107 of the 
River and Harbor Act of 1960. 

PROJECT:  A channel 1.0 mile long, 80 feet wide, and 6 feet deep from that depth in York River to and 
including a turning basin of the same depth, 450 feet long and 400 feet wide opposite the public landing.  
All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $109,643, excluding $11,300 contributed funds. 

APPROXIMATE MEAN RANGE OF TIDE:  2.8 feet. 

33



34



BROAD CREEK, VIRGINIA 

Condition of Improvement, 30 June 1969 

AUTHORITY:  The project was authorized by the River and Harbor Act of 2 March 1945. 

PROJECT:  A channel 7 feet deep and 100 feet wide from deep water in Rappahannock River to deep 
water in Broad Creek, a distance of about 4,100 feet.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $27,888. 

APPROXIMATE MEAN RANGE OF TIDE: 1.2 feet at Windmill Point. 
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DAVIS CREEK, VIRGINIA 

Condition of Improvement, 30 June 1971 

AUTHORITY:  The project was authorized by the River and Harbor Act of 17 May 1950. 

PROJECT:  A channel 10 feet deep and 80 feet wide, extending from the 10-foot contour in Mobjack Bay 
into the western arm of Davis Creek to a point near the existing public landing, a distance of 
approximately 4,130 feet, and an anchorage and turning basin opposite the public landing 10 feet deep, 
165 feet to 230 feet wide, and 720 feet long.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $97,612, excluding $4,000 contributed funds. 

APPROXIMATE MEAN RANGE OF TIDE:  2.4 feet. 
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HOSKINS CREEK, VIRGINIA 
 

Condition of Improvement, 30 June 1972 
 
 
AUTHORITY:  The project was authorized by the River and Harbor Act of 26 August 1937 and modified by 
the River and Harbor Act of 2 March 1945. 
 
PROJECT:  A channel 10 feet deep from Rappahannock River to highway bridge on US Route 17; 100 feet 
wide in entrance channel, 80 feet wide within creek with turning basin 250 feet long and 200 feet wide at 
public wharf. All depths referred to mean low water. 
 
PROGRESS:  Project completed. 
 
COST OF CONSTRUCTION:  $44,100, excluding $500 contributed funds. 
 
APPROXIMATE MEAN RANGE OF TIDE:  1.6 feet. 
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HORN HARBOR, VIRGINIA 

CONDITION OF IMPROVEMENT, 30 June 1968 

AUTHORITY:  The project was authorized by the River and Harbor Act of 3 July 1930 and modified by 
the River and Harbor Act of 30 August 1935. 

PROJECT:  A channel 7 feet deep at mean low water and 100 feet wide across the entrance bar. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $13,987. 

APPROXIMATE MEAN RANGE OF TIDE:  1.8 feet. 
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JACKSON CREEK, VIRGINIA 

Condition of Improvement, 30 June 1973 

AUTHORITY:  The project was authorized by the River and Harbor Act of 30 August 1935. 

PROJECT:  An entrance channel into Jackson Creek 8 feet deep and 60 feet wide increased to 80 feet at 
outer end in Piankatank River.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $8,500. 

APPROXIMATE MEAN RANGE OF TIDE:  1.2 feet. 
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LOCKLIES CREEK, VIRGINIA 

Condition of Improvement, 30 June 1960 

AUTHORITY:  The project was authorized by the River and Harbor Act of 22 September 1922. 

PROJECT:  A channel 4 feet deep and 100 feet wide through the thoroughfare behind Parrott Island on 
Rappahannock River.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $11,581. 

APPROXIMATE MEAN RANGE OF TIDE:  1.3 feet. 
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MATTAPONI RIVER, VIRGINIA 

Condition of Improvement, 30 September 1979 

AUTHORITY:  The project was authorized by the River and Harbor Act of 2 March 1919 and modified 
by the River and Harbor Act of 30 August 1935. 

PROJECT:  Channels 9 feet deep and 150 feet wide from the mouth to Locust Grove; 7 feet deep and 100 
feet wide from Locust Grove to Rosespout; a silt basin at Rosespout Bend 180 feet by 400 feet by 7 feet 
deep; removal of snags between the mouth and Dunkirk.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $32,587, excluding $51,249 for previous projects. 

APPROXIMATE MEAN RANGE OF TIDE:  3.0 feet at West Point, 3.4 feet at Wakema, and 3.9 feet at 
Walkerton. 
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MILFORD HAVEN, VIRGINIA 

Condition of Improvement, 30 June 1973 

AUTHORITY:  The project was authorized by the River and Harbor Act of 3 March 1899 and modified 
by the River and Harbor Act of 6 June 1900. 

PROJECT:  A channel 10 feet deep and 200 feet wide from Piankatank River through northwest entrance 
and between Cricket Hill and Callis Wharf; construction of a stone jetty 1,183 feet long at northwest 
entrance.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $24,568. 

APPROXIMATE MEAN RANGE OF TIDE: 1.3 feet. 
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MILL CREEK, VIRGINIA 

Condition of Improvement, 30 June 1964 

AUTHORITY:  The project was authorized by the River and Harbor Act of 30 August 1935. 

PROJECT:  A channel 11 feet deep and 100 feet wide from Rappahannock River to new Mill Creek 
wharf with turning basin 300 feet square at head of project.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $5,445. 

APPROXIMATE MEAN RANGE OF TIDE:  1.3 feet. 
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PAMUNKEY RIVER, VIRGINIA 

Condition of Improvement, 30 September 1987 

AUTHORITY.  The project was authorized by the River and Harbor Act of 14 June 1880. 

PROJECT:  A channel 7 feet deep at mean low water and 100 feet wide from the mouth to Bassett Ferry. 

PROGRESS:  Project is completed. 

COST OF CONSTRUCTION:  $31,376 

APPROXIMATE MEAN RANGE OF TIDE:  3.3 feet. 
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PARROTTS CREEK, VIRGINIA 

Condition of Improvement, 30 June 1971 

AUTHORITY:  The project was authorized by the River and Harbor Act of September 1954. 

PROJECT:  A channel 6 feet deep, 60 feet wide, and 4,800 feet long from deep water in Rappahannock 
River through the entrance to Parrotts Creek, suitably widened at bends, with turning basin of same depth, 
120 feet square, at public landing.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $37,045. 

APPROXIMATE MEAN RANGE OF TIDE: 1.7 feet. 
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QUEENS CREEK, VIRGINIA 

Condition of Improvement, 30 June 1971 

AUTHORITY:  The project was approved by the Chief of Engineers under authority of Section 107, 
River and Harbor Act of 1960. 

PROJECT:  A channel 6 feet deep, 60 feet wide, and 4,100 feet long extending from that depth in Hills 
Bay into Queens Creek to a turning basin of the same depth 200 feet wide and 400 feet long.  All depths 
referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $26,949, excluding $10,383 contributed funds. 

APPROXIMATE MEAN RANGE OF TIDE:  1.2 feet. 
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RAPPAHANNOCK RIVER, VIRGINIA 

Condition of Improvement, 30 September 1982 

AUTHORITY:  The project was authorized by the River and Harbor Act of 3 March 1905. 

*PROJECT:  A channel 12 feet deep and 200 feet wide from the mouth to Port Royal, Va., 77 miles; 
thence 12 feet deep and 100 feet wide to Fredericksburg, Va., 30 miles.  The construction of 20,401 linear 
feet of crib and pile dikes and 1,906 linear feet of riprap stone dike.  All depths referred to mean low 
water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $217,487, excluding $197,146 for previous projects and $168,091 for 
rehabilitation. 

APPROXIMATE MEAN RANGE OF TIDE:  Tappahannock, 1.6 feet; Fredericksburg, 2.8 feet. 

*A traffic survey revealed that the maintenance of a 12-foot deep channel is not justified at this time.  A 
6-foot deep channel will be maintained until traffic indicates the need for a change. 
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URBANNA CREEK, VIRGINIA 

Condition of Improvement, 30 June 1970 

AUTHORITY:  The project was authorized by the River and Harbor Act of 3 March 1879 and modified 
by the River and Harbor Act of 2 March 1945 

PROJECT:  A channel 10 feet deep, 150 feet wide from Rappahannock River to Burtons Wharf in 
Urbanna; turning basin of same depth 400 feet wide and 1.575 feet long; one stone jetty 1.895 feet long, 
one timber jetty 717 feet long at entrance.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $55,724,  excluding $61,087 for rehabilitation.  

APPROXIMATE MEAN RANGE OF TIDE:  1.5 feet. 
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WHITINGS CREEK, VIRGINIA 

Condition of Improvement, 30 June 1971 

AUTHORITY:  The project was authorized by the River and Harbor Act of 2 March 1945. 

PROJECT:  A channel 4 feet deep and 70 feet wide between the 4 foot depth in the Rappahannock River 
and the 4 foot depth in Whitings Creek.  All depths referred to mean low water. 

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $21,630, excluding $500 contributed funds.  

APPROXIMATE MEAN RANGE OF TIDE:  1.5 feet. 
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WINTER HARBOR, VIRGINIA 

Condition of Improvement, 30 September 1982 

AUTHORITY:  The project was authorized by the River and Harbor Act of 17 May 1950. 

*PROJECT:  A channel 12 feet deep and 100 feet wide, extending from the 12-foot contour in 
Chesapeake Bay into Winter Harbor to a point just east of the present public landing area, a distance of 
approximately 7,600 feet, and a mooring and turning basin opposite the public landing 12 feet deep and 
400 square feet, with a flared entranced 300 feet long.  All depths referred to mean low water.  

PROGRESS:  Project completed. 

COST OF CONSTRUCTION:  $171,334, excluding $5,000 contributed funds. 

APPROXIMATE MEAN RANGE OF TIDE:  1.5 feet. 

*A traffic survey revealed that the maintenance of a 12-foot deep channel is not justified at this time.  A 
6-foot deep channel will be maintained until traffic indicates the need for a change. 
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APPENDIX C - DEFINITIONS OF KEYWORDS, PHRASES, AND CONCEPTS 
 

 

Advance Maintenance Dredging:  The additional depth and /or width specified to be dredged beyond the 
project channel dimensions for the purpose of reducing overall maintenance costs by decreasing the 
frequency of dredging.  Advance maintenance must always be justified, approved, and funded. 
 
Aids to Navigation:  Buoys, beacons, fog signals, lights, radio beacons, range markers, and generally any 
charted or published information serving the interest of safe navigation. 
 
Allowable Overdepth:  Additional depth below the required section specified in a dredging contract.  This 
additional depth is permitted (but not required) because of inaccuracies in the dredging process. 
 
Appropriation:  Congressional funding for the construction and maintenance of navigation channels and 
turning basins. 
 
Authorization:  Congressional approval for the construction and maintenance of navigation channels and 
turning basins. 
 
Authorized Dimensions:  Length, width, and depth dimensions of a navigation project as specified in the 
authorizing document. 
 
Average Annual Cost:  A discounting technique that converts a stream of unequal payments into an 
equivalent stream of equal payments, where both streams have the same present value. 
 
Channel:  Part of body of water deep enough to be used for navigation.  Channels can be either natural or 
artificial waterways. 
 
Constructed Dimensions:  Channel dimensions which have been provided by initial or new work dredging. 
 
Continuing Authorities Program (Navigation):  Congressionally directed authority provided to the Chief of 
Engineers on an on-going basis for small navigation projects as defined by Section 107 of the River and 
Harbor Act of 1960, as amended. 
 
Cross-Section:  A view of the channel bottom and side slopes normal to the channel alignment. 
 
Deauthorized Navigation Channel or Turning Basin:  Navigation channels and turning basins (or portions 
thereof) which were never constructed and subsequently were removed from any further consideration as a 
result of a formal deauthorization process.  
 
Discount Rate:  The interest rate used in calculating the present and annualized values of expected yearly 
benefits and costs of projects. 
 
Draft:  The depth of water displaced by a vessel. 
 
Dredging:  The practice of excavating and removing material from underwater locations, either by 
mechanical or hydraulic means. 
 
Dredging Cycle:  The period of time (years) between dredging events.  Also referred to as dredging 
frequency. 
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Dredging Process:  Removal (usually from underwater), transportation, and placement of material, for the 
purpose of constructing new waterways, maintaining existing waterway dimensions, obtaining fill for land 
reclamation, beach nourishment, dike and levee construction, creating wetlands and marshes, obtaining 
materials from borrow areas or other beneficial uses. 
 
Dredging Template:  A cross-sectional view of the channel showing project depth, width, and side slopes. 
 
Fuel Taxed Inland Waterways System:  27 waterways of the United States’ interior, along the Atlantic and 
Gulf Coasts, and in the Pacific Northwest where fuel consumed by vessels transporting cargo is subject to a 
Federal tax (currently 20 cents per gallon).  The fuel taxed waterways comprise near 11,000 miles of 
waterways at least 9 feet deep and includes 186 lock sites.  These waterways move over 600 million tons 
and would cost over 125 billion dollars to replace.  (REF: INLAND WATERWAYS USERS BOARD 23rd 
ANNUAL REPORT TO THE SECRETARY OF THE ARMY AND UNITED STATES CONGRESS, 
AUGUST 2009) 
 
General Navigation Feature:  Refers to any navigation channel, turning basin, anchorage, and dredged 
material placement area which is cost shared between the Federal government and the local sponsor of a 
Federally authorized project.  It excludes Aids to Navigation which are paid fully by the Coast Guard as 
well as lands, easements, rights-of-way, relocations (LERRS) which are the responsibility of the local 
sponsor. 
 
Hydraulic Dredging:  Dredging performed by a hydraulic dredge, which generally moves bottom material 
via a centrifugal pump and pipeline or hopper directly toward a dredged material placement area. 
 
Inactive Navigation Channel or Turning Basin:  Navigation channels and turning basins which are no 
longer actively used for either commercial or recreation pursuits.  In some cases, inactive projects might 
become eligible for deauthorization. 
 
Internal Waterway Traffic:  Vessel movements (origin and destination) which take place solely on inland 
waterways.  An inland waterway is one geographically located within the contiguous 48 states or within the 
boundaries of the State of Alaska.  The term internal traffic is also applied to these vessel movements:  
those which involve carriage on both inland waterways and the Great Lakes; those occurring between 
offshore areas and inland waterways (e.g., oil rig supplies and fish); and those taking place within Delaware 
Bay, Chesapeake Bay, Puget Sound, San Francisco Bay, which are considered internal bodies of water 
rather than arms of the ocean.  About 90% of the internal tons and ton-miles of traffic occurs on the fuel 
taxed inland single lockage.  A normal lockage cycle consists of an approach, entry, chambering, and exit. 
 
Interest Rate:  The rate of increase over time of a sum of money.  This can also be used to determine its 
present value or annualized cost.  It is often referred to as a discount rate when used to determine present 
value. 
 
Items of Local Cooperation:  Consist of all items in which the Local Cost Sharing Sponsor is responsible 
for in connection with construction and maintenance of a Federal project.  These items are included in the 
Project Cooperation Agreement (PCA) which is the legal binding document executed between the Corps 
and the Local Sponsor.  Item of Local Cooperation may include such items as cash contributions, lands, 
easements, and rights-of-way, relocations, and dredged material areas, and access channels and berthing 
areas. 
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Local Sponsor:  A local, regional, or state entity which has the authority to provide all items of local 
cooperation including lands, easements, rights-of-way. They must also be financially able to meet 
obligations under Project Cooperation Agreements (PCA’s).  Cities, Counties, Towns, States and Port 
Authorities all serve as local sponsors. 
 
Maintained Dimensions:   Navigation channel dimensions (length, width, and depth) that are determined by 
using traffic, or other restrictions, which are less than or equal to authorized dimensions, or the constructed 
dimensions if less than the authorized dimensions. 
 
Maintenance Dredging:  The removal of shoal material from a constructed project. 
 
Mean Lower Low Water (MLLW):  A tidal datum established by the National Ocean Service.  The average 
height of all lower low waters recorded over a specific 19-year period called the National Tidal Datum 
Epoch.  It is the reference datum used for Federal navigation projects. 
 
Mechanical Dredging:  Dredging performed with a mechanical dredge which normally lift the dredged 
material above the waterline by means of buckets or scoops of various designs and deposit it in a barge or 
similar conveyance for transport and placement. 
 
National Geodetic Vertical Datum of 1929 (NGVD 29):  The vertical control datum established for the 
United States by the general adjustment of 1929.  Formerly called Sea Level Datum of 1929.  The term 
NGVD was officially adopted in 1976 and is a change in name only; the datum remained the same.  The 
datum is based on an adjustment, holding fixed the observed heights of mean sea level at 26 tide stations in 
the United States and Canada.  A new readjustment is in progress and will be termed the North American 
Vertical Datum of 1988 (NAVD 88). NGVD 29 was replaced by the North American Vertical Datum of 
1988 (NAVD 88). 
 
Navigation Channel:  A project feature with authorized project limits/dimensions, which is designed, 
constructed and maintained for use by commercial and/or recreational navigation traffic.  This definition 
includes appropriate harbors, canals, turning basins, anchorage/mooring areas and/or waterways. 
 
North American Vertical Datum of 1988 (NAVD 88):  A vertical control datum adopted for use in Canada, 
the United States and Mexico.  It was established to resolve problems in NGVD 29.  The datum is defined 
by only one tidal station in Quebec, Canada and is based on the mass or density of the earth instead of the 
varying heights of the seas.  The datum is defined by one point at Point Rimouski/Father’s Point in Quebec, 
Canada and is based on the mass or density of the earth instead of the varying heights of the seas. 
Overdepth Dredging:     Any dredging below the authorized depth (or constructed depth if less than the 
authorized depth) to include required, allowable and non pay dredging overdepth. 
 
Project Dimensions:  (see Authorized Dimensions). 
 
Recreational Craft:  Non-commercial vessels used for recreational activity. 
 
Required Section:  The channel dimensions required by a dredging contract. 
 
RIMS II:  Regional Input Modeling System developed by the U.S. Department of Commerce, Bureau of 
Economic Analysis which means changes in economic activity in terms of output, earnings and 
employment. 
 
River and Harbor Act:  Congressional Authorization for construction of Federal navigation channels and 
turning basins. 
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River Mile:  A number specifying the location of a point along a waterway, obtained as the distance from a 
reference point designated as mile zero. 
 
Shallow Draft Navigation System:  Those navigation channels and turning basins with a depth of less than 
15 feet when measured at MLW. (REF:  Coastal Engineering Technical Note I-63, March 1999) 
 
Shoaling Rate:  This is the rate at which sediment fills a navigation channel or feature, usually measured in 
terms of cubic yards per year. 
 
Ton-Mile:  A unit of transportation production equal to the movement of 1 ton a distance of 1 statute mile. 
 
Turning Basin:  General navigation features which allow ships to make a U-turn and leave a channel the 
way they entered.   They eliminate the need for long backing-out movements. 
 
Vessels:  Towboats, barges, and other waterborne craft. 
 
Water Resources Development Act of 1986 -- Title I, Section 101 (Public Law 99-662): The non-Federal 
share of the cost of general navigation features is 10 percent for that portion of the project which has a 
depth not in excess of 20 feet. 
 
Water Resources Development Act of 1996 -- Title II, Section 201 (Public Law 104-303):  Designates that 
land based and aquatic dredged material disposal areas built for construction and operation and 
maintenance shall be considered a General Navigation Feature and cost shared in accordance with Title I of 
the Water Resources Development Act of 1986 (Public Law 99-662). 
 
Water Resources Development Act of 2007 – Sections 2005, 2029 and 2037 (Public Law 110-114):   To 
provide for the conservation and development of water and related resources, to  authorize the Secretary of 
the Army to construct various projects for improvements to rivers and harbors of the United States, and for 
other purposes. 
 
Waterborne Commerce:  Commodities moved or transported by way of navigation channels. 
 
Waterway:  Any body of water wide enough and deep enough to accommodate the passage of water craft, 
particularly commercial vessels. 
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APPENDIX D - VALUE TO THE NATION 
 

SHALLOW DRAFT NAVIGATION  
“VALUE TO THE NATION” 

GUIDE SHEET FOR LOCAL SPONSORS AND STAKEHOLDERS  
TO PROVIDE INPUT TO THE CORPS FOR PROJECT BUDGET JUSTIFICATIONS  

 
General:  

• Whenever possible, cite the source of the factual information provided.  
• If possible, information should be specific to the project.  
• In addition to specific factual information, the sponsor or stakeholder may provide a 

narrative describing the importance of the project from their perspective.  
• Not all factors apply to each project. Use the best information you can obtain in the 

categories that follow. Sooner is better. Provide what you can in the short term, and 
follow up with information that takes longer to obtain.  
 

Commerce (commodities, tonnages, cargo value, transportation savings): 
• Estimated annual tonnages by commodity moving on the project (sand/gravel, 

aggregates, petroleum, grain, fish, shellfish, etc.)  
• Whenever possible, list by name the various businesses that use the project.  
• For fish/shellfish, if available provide estimated cargo value relating to the tonnage.  
• Estimated number, size, draft and type of commercial vessels using the project.  
• Estimated annual trips for commercial vessels (count both inbound and outbound.)  
• Estimated transportation savings vs. other mode or other harbor.  
• If project were not dredged, estimate the additional costs for light loading, waiting for 

tide, using truck or rail, or going to another harbor.  
• Are you already being forced to light load or wait for tide? Estimate savings to you if 

channel or harbor is dredged.  
• List and describe other commercial uses with supporting information.  

- Seafood buyers and processors located on or adjacent to the project.  
- Charter boats, head boats – size, number of boats, estimated annual trips.  
- Ferries, tour boats, eco-tours, scientific and educational tours. Cite estimated 

annual vessel trips and estimated passengers carried on the project.  
- Boat repair yards, commercial marinas, etc.  

 
Safety and Public Health: 

• Does the project serve as a harbor of refuge? If so, estimate the typical number of vessels 
that use the harbor in a storm, and identify the next closest available harbor. 

• US Coast Guard – use of the project as a base for Search & Rescue activities, ice-
breaking, aids to navigation maintenance, etc. 

• Life threatening situations caused by shoaling – cite sources if available.  
• Groundings on shoals, accidents, injuries and fatalities at the project.  

 
National, State and Local Security: 

• Cite any military use such as Navy or Marines.  
• Coast Guard use for Homeland Security activities.  
• Shipment of any commodities or equipment used by the military.  
• Use by local or state law enforcement activities.  
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Recreation: 
• Estimated number of recreation boats using the project and vessel trips.  
• Number of boat ramps and marinas on the project.  

 
Environmental Factors: 

• Does the project factor into a local, state or federal environmental initiative?  
• What environmental benefits are to be gained from the project?  
• Is the work required to support agreements with other agencies?  
• Be sure to explain why such factors should influence priority.  

 
Consequences:  

• What happens if the project is not dredged?  
• Jobs lost and businesses affected.  
• Lost tax revenues.  
• Describe extent and value of local investments that would go unrealized.  

- Local investments in dredging, dredged material placement sites and other real 
estate, bulkheads, piers, public landings, boat ramps, etc.  

- Private investments in businesses.  
 
Other Remarks: 

• Unique features available only at that project.  
• Cultural or historic values.  
• Why is the project important to you? 
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APPENDIX E - REGULATORY RULES AND RESPONSIBILITES 
 

 Navigable Waters of the United States 
 
The Rivers and Harbors Act of 1899 grants permitting and enforcement authority in Navigable Waters of 
the United States (Section 10 waters)  defined in 33 CFR 329  to the Secretary of the Army.  33 USC 403 
States in part; “The creation of any obstruction not affirmatively authorized by Congress to the navigable 
capacity of any of the waters of the United States is prohibited”.  Section 403 then goes on to state; and it 
shall not be lawful to build or commence the building of any wharf, pier, dolphin, boom, weir, 
breakwater, bulkhead, jetty, or other structures etc; unless authorized by the Secretary of the Army. 
 
Waters of the United States 
 
33 U.S.C. 1344 and 33 CFR 320.3(f) authorizes the Corps to issue permits for the discharge of dredged or 
fill material into the waters of the United States pursuant to section 404 of  the Clean Water Act (CWA). 
Waters of the United States (WOUS) are defined in 33 CFR 328.   
 
Waters of the United States include most wetlands.  Some wetlands can be difficult for the average person 
to recognize therefore we highly recommended and encouraged applicants to seek a Jurisdictional 
Determination from the Corps of Engineers Regulatory Branch prior to commencement of any work.  
 
There are different types of federal permits available to authorize activities in Jurisdictional waters.  The 
type of permit used depends on the scope, complexity, location, value of the resources being impacted, 
amount and type of the public interest along with several other factors.   
 
In addition to Federal permits, state permits may be needed from the Department of Environmental 
Quality, Local Wetlands Board and the Virginia Marine Resource Commission. Processing the 
application is done concurrently by the permitting agencies.  Processing times between agencies may vary 
significantly.  
 
Federal Permits for “new” work generally take longer to review.  During this review agencies such as 
EPA, the U.S Fish and Wildlife Service, and NOAA among others review the permit application to 
determine if essential fish habitat, endangered species, historical resources etc; will be impacted by the 
project and make recommendations that may become conditions in the permit authorizing the work. 
Processing time for new work depends on the scope, complexity, impacts and applicant flexibility among 
other things.  60 to 120 days is the typical processing time however, some have exceeded 3years. 
 
Permits for maintenance work are generally processed within 60 day of receipt of the application.  These 
permits are for maintenance only. Minor changes in materials are acceptable however changing the 
original foot print or increasing the overall depth of an existing channel, in the case of a dredging project, 
cannot be authorized with these types of permits. 
 
During the initial planning phase of any project the corps will, upon request of the applicant, hold a pre-
application meeting.  This very simple process can save an applicant a tremendous amount of time and 
money. During the meeting the Corps representative can point out obvious problems you may encounter 
and make recommendations that can make the overall permit process much smoother. For larger more 
complex projects we may invite representative from other agencies so the applicant can better understand 
the process and what to expect.   
 
It is important to note that planning or design work by Corps personnel does not guarantee that a federal 
permit will be granted for the project as designed. 
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A Joint Permit Application (JPA) must be submitted and reviewed by Regulatory Staff to determine the 
appropriate permit and process that will be used to authorize the proposed project. The permit processing 
time varies from 60 to 120 days depending of the type of permit and issues that may arise during the 
review process. 
 
An electronic copy and instructions for use of the JPA can be obtained at: 
 
http://www.nao.usace.army.mil/technical%20services/Regulatory%barnch/JPA.asp  
 
You may need permits from the Virginia Marine Resources Commission, Virginia Department of 
Environmental Quality and the Local Wetlands Board as well. 

 

33 CFR PART 328 

DEFINITION OF WATERS OF THE UNITED STATES  

Authority: 33 U.S.C. 1344.  

Source: 51 FR 41250, Nov. 13, 1986, unless otherwise noted.  

___________________________________________________________________________ 

§ 328.1 Purpose.  

§ 328.2 General scope.  

§ 328.3 Definitions.  

§ 328.4 Limits of jurisdiction.  

§ 328.5 Changes in limits of waters of the United States.  

___________________________________________________________________________ 

§ 328.1 Purpose.  

This section defines the term “waters of the United States” as it applies to the jurisdictional limits of the 
authority of the Corps of Engineers under the Clean Water Act. It prescribes the policy, practice, and 
procedures to be used in determining the extent of jurisdiction of the Corps of Engineers concerning 
“waters of the United States.” The terminology used by section 404 of the Clean Water Act includes 
“navigable waters” which is defined at section 502(7) of the Act as “waters of the United States including 
the territorial seas.” To provide clarity and to avoid confusion with other Corps of Engineer regulatory 
programs, the term “waters of the United States” is used throughout 33 CFR parts 320 through 330. This 
section does not apply to authorities under the Rivers and Harbors Act of 1899 except that some of the 
same waters may be regulated under both statutes (see 33 CFR parts 322 and 329).  

___________________________________________________________________________ 

§ 328.2 General scope.  

Waters of the United States include those waters listed in §328.3(a). The lateral limits of jurisdiction in 
those waters may be divided into three categories. The categories include the territorial seas, tidal waters, 
and non-tidal waters (see 33 CFR 328.4 (a), (b), and (c), respectively).  

________________________________________________________________________ 
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§ 328.3 Definitions.  
For the purpose of this regulation these terms are defined as follows:  

(a) The term waters of the United States means  

(1) All waters which are currently used, or were used in the past, or may be susceptible to use in interstate 
or foreign commerce, including all waters which are subject to the ebb and flow of the tide;  

(2) All interstate waters including interstate wetlands;  

(3) All other waters such as intrastate lakes, rivers, streams (including intermittent streams), mudflats, 
sandflats, wetlands, sloughs, prairie potholes, wet meadows, playa lakes, or natural ponds, the use, 
degradation or destruction of which could affect interstate or foreign commerce including any such 
waters:  

(i) Which are or could be used by interstate or foreign travelers for recreational or other purposes; or  

(ii) From which fish or shellfish are or could be taken and sold in interstate or foreign commerce; or  

(iii) Which are used or could be used for industrial purpose by industries in interstate commerce;  

(4) All impoundments of waters otherwise defined as waters of the United States under the definition;  

(5) Tributaries of waters identified in paragraphs (a) (1) through (4) of this section;  

(6) The territorial seas;  

(7) Wetlands adjacent to waters (other than waters that are themselves wetlands) identified in paragraphs 
(a) (1) through (6) of this section.  

(8) Waters of the United States do not include prior converted cropland. Notwithstanding the 
determination of an area's status as prior converted cropland by any other Federal agency, for the 
purposes of the Clean Water Act, the final authority regarding Clean Water Act jurisdiction remains with 
EPA.  

Waste treatment systems, including treatment ponds or lagoons designed to meet the requirements of 
CWA (other than cooling ponds as defined in 40 CFR 423.11(m) which also meet the criteria of this 
definition) are not waters of the United States.  

(b) The term wetlands means those areas that are inundated or saturated by surface or ground water at a 
frequency and duration sufficient to support, and that under normal circumstances do support, a 
prevalence of vegetation typically adapted for life in saturated soil conditions. Wetlands generally include 
swamps, marshes, bogs, and similar areas.  

(c) The term adjacent means bordering, contiguous, or neighboring. Wetlands separated from other 
waters of the United States by man-made dikes or barriers, natural river berms, beach dunes and the like 
are “adjacent wetlands.”  

(d) The term high tide line means the line of intersection of the land with the water's surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence of actual 
data, by a line of oil or scum along shore objects, a more or less continuous deposit of fine shell or debris 
on the foreshore or berm, other physical markings or characteristics, vegetation lines, tidal gages, or other 
suitable means that delineate the general height reached by a rising tide. The line encompasses spring 
high tides and other high tides that occur with periodic frequency but does not include storm surges in 
which there is a departure from the normal or predicted reach of the tide due to the piling up of water 
against a coast by strong winds such as those accompanying a hurricane or other intense storm.  

(e) The term ordinary high water mark means that line on the shore established by the fluctuations of 
water and indicated by physical characteristics such as clear, natural line impressed on the bank, shelving, 
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changes in the character of soil, destruction of terrestrial vegetation, the presence of litter and debris, or 
other appropriate means that consider the characteristics of the surrounding areas.  

(f) The term tidal waters means those waters that rise and fall in a predictable and measurable rhythm or 
cycle due to the gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the 
water surface can no longer be practically measured in a predictable rhythm due to masking by 
hydrologic, wind, or other effects.  

[51 FR 41250, Nov. 13, 1986, as amended at 58 FR 45036, Aug. 25, 1993]  

___________________________________________________________________________ 

§ 328.4 Limits of jurisdiction.  

(a) Territorial Seas. The limit of jurisdiction in the territorial seas is measured from the baseline in a 
seaward direction a distance of three nautical miles. (See 33 CFR 329.12)  

(b) Tidal waters of the United States. The landward limits of jurisdiction in tidal waters:  

(1) Extends to the high tide line, or  

(2) When adjacent non-tidal waters of the United States are present, the jurisdiction extends to the limits 
identified in paragraph (c) of this section.  

(c) Non-tidal waters of the United States. The limits of jurisdiction in non-tidal waters:  

(1) In the absence of adjacent wetlands, the jurisdiction extends to the ordinary high water mark, or  

(2) When adjacent wetlands are present, the jurisdiction extends beyond the ordinary high water mark to 
the limit of the adjacent wetlands.  

(3) When the water of the United States consists only of wetlands the jurisdiction extends to the limit of 
the wetland.  

___________________________________________________________________________ 

§ 328.5 Changes in limits of waters of the United States.  

Permanent changes of the shoreline configuration result in similar alterations of the boundaries of waters 
of the United States. Gradual changes which are due to natural causes and are perceptible only over some 
period of time constitute changes in the bed of a waterway which also change the boundaries of the waters 

of the United States. For example, changing sea levels or subsidence of land may cause some areas to 
become waters of the United States while siltation or a change in drainage may remove an area from 
waters of the United States. Man-made changes may affect the limits of waters of the United States; 
however, permanent changes should not be presumed until the particular circumstances have been 

examined and verified by the district engineer. Verification of changes to the lateral limits of jurisdiction 
may be obtained from the district engineer. 

  

77



 

APPENDIX F - DETAILED COST ESTIMATES 
 

1. Navigation High Bound Cost Estimate 
2. Navigation Most Probable Cost Estimate 
3. Navigation Low Bound Cost Estimate 
4. Shoreline High Bound Cost Estimate 
5. Shoreline Most Probable Cost Estimate 
6. Shoreline Low Bound Cost Estimate 
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Shallow Draft Navigation and Sediment Management Plan
for the MPCBPAA

Navigation High Bound EstimateCalculations Begin for Year 2012
Discount Rate is 2.500%

County
Project 

Designation Project Name District

Dredging 
Frequency

Year to begin 
dredging 
cycles

Number of 
Dredging Cycles

Initial 
Maintenance 

Cycle

Subsequent 
Maintenance 

Cycles Source

Total Net Present 
Value Per Project

Project Average Annual 
Costs

Essex A Hoskins Creek NAO 2 2013 25 2,800,000$     3,800,000$      $52,271,289 $1,842,984

Essex B Rappahannock River NAO 17.5 2032 1 6,600,000$      4,200,000$       $3,929,549 $138,548
Gloucester C Aberdeen Creek NAO 4 2032 8 6,200,000$      3,200,000$       $11,287,868 $397,988
King & Queen, King William D Mattaponi River NAO 17.5 2032 1 7,000,000$      4,000,000$       $4,167,704 $146,945
King William E Pamunkey River NAO 17.5 2032 1 5,200,000$      4,000,000$       $3,096,009 $109,159
Mathews F Davis Creek NAO 7.5 2016 4 4,600,000$      2,800,000$       $7,768,966 $273,919
Mathews G Horn Harbor NAO 3.5 2012 8 1,200,000$      1,000,000$       $4,310,683 $151,986
Mathews H Queens Creek NAO 2.5 2012 10 1,200,000$       $      1,200,000  $7,175,454 $252,993
Mathews I Winter Harbor NAO 3.5 2016 7 1,400,000$       $      1,600,000  $6,075,420 $214,207
Mathews J Milford Haven NAO 50 2060 1 1,000,000$       $      1,000,000  $298,216 $10,515
Middlesex K Broad Creek NAO 5 2019 9 2,400,000$       $      2,400,000  $11,376,974 $401,130
Middlesex L Jackson Creek NAO 15 2019 1 1,400,000$       $      1,000,000  $2,107,027 $74,290
Middlesex M Locklies Creek NAO 17.5 2032 1 1,600,000$       $      1,400,000  $952,618 $33,587
Middlesex N Mill Creek NAO 17.5 2032 1 1,400,000$       $      1,200,000  $833,541 $29,389
Middlesex O Parrotts Creek NAO 3.5 2032 5 1,800,000$       $      1,400,000  $3,276,625 $115,527
Middlesex P Urbanna Creek NAO 15 2027 3 4,800,000$       $      3,600,000  $6,148,705 $216,791
Middlesex Q Whitings Creek NAO 2 2012 25 1,000,000$       $      1,000,000  $14,379,778 $507,003

Present Value Average Annual Costs

Total $139,456,425 $4,916,963
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Shallow Draft Navigation and Sediment Management Plan
for the MPCBPAA

Navigation Most Probable EstimateCalculations Begin for Year 2012
Discount Rate 4.125%

County
Project 

Designation Project Name District

Dredging 
Frequency

Year to begin 
dredging 
cycles

Number of 
Dredging Cycles

Initial 
Maintenance 

Cycle

Subsequent 
Maintenance 

Cycles Source

Total Net Present 
Value Per Project

Project Average Annual 
Costs

Essex A Hoskins Creek NAO 4 2013 13 1,400,000$     1,900,000$      $9,842,452 $468,018

Essex B Rappahannock River NAO 35 2032 1 3,300,000$      2,100,000$       $1,412,078 $67,146
Gloucester C Aberdeen Creek NAO 8 2032 4 3,100,000$      1,600,000$       $1,944,580 $92,467
King & Queen, King William D Mattaponi River NAO 35 2032 1 3,500,000$      2,000,000$       $1,497,658 $71,215
King William E Pamunkey River NAO 35 2032 1 2,600,000$      2,000,000$       $1,112,546 $52,903
Mathews F Davis Creek NAO 15 2016 4 2,300,000$      1,400,000$       $3,028,576 $144,012
Mathews G Horn Harbor NAO 7 2012 8 600,000$         500,000$          $1,687,088 $80,223
Mathews H Queens Creek NAO 5 2012 10 600,000$          $         600,000  $2,746,063 $130,578
Mathews I Winter Harbor NAO 7 2016 7 700,000$          $         800,000  $2,204,498 $104,826
Mathews J Milford Haven NAO 100 2060 1 500,000$          $         500,000  $68,988 $3,280
Middlesex K Broad Creek NAO 10 2019 5 1,200,000$       $      1,200,000  $2,265,745 $107,738
Middlesex L Jackson Creek NAO 30 2019 1 700,000$          $         500,000  $614,208 $29,206
Middlesex M Locklies Creek NAO 35 2032 1 800,000$          $         700,000  $342,322 $16,278
Middlesex N Mill Creek NAO 35 2032 1 700,000$          $         600,000  $299,532 $14,243
Middlesex O Parrotts Creek NAO 7 2032 5 900,000$          $         700,000  $1,005,667 $47,820
Middlesex P Urbanna Creek NAO 30 2027 2 2,400,000$       $      1,800,000  $1,537,364 $73,103
Middlesex Q Whitings Creek NAO 4 2012 13 500,000$          $         500,000  $2,668,491 $126,889

Present Value Average Annual Costs

Total $34,277,857 $1,629,946
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Shallow Draft Navigation and Sediment Management Plan 
for the MPCBPAA

Navigation Low Bound Estimate
Calculations Begin for  Year  2012
Discount Rate is 6.000%

County
Project 

Designation Project Name District

Dredging 
Frequency

Year to begin 
dredging 
cycles

Number of 
Dredging Cycles

Initial 
Maintenance 

Cycle

Subsequent 
Maintenance 

Cycles Source

Total Net Present 
Value Per Project

Project Average Annual 
Costs

Essex A Hoskins Creek NAO 8 2013 7 700,000$        950,000$         $1,959,910 $124,345

Essex B Rappahannock River NAO 70 2032 1 1,650,000$      1,050,000$       $485,356 $30,793
Gloucester C Aberdeen Creek NAO 16 2032 2 1,550,000$      1,300,000$       $606,472 $38,477
King & Queen, King William D Mattaponi River NAO 70 2032 1 1,750,000$      1,000,000$       $514,772 $32,659
King William E Pamunkey River NAO 70 2032 1 1,300,000$      1,000,000$       $382,402 $24,261
Mathews F Davis Creek NAO 30 2016 2 1,150,000$      700,000$          $950,421 $60,299
Mathews G Horn Harbor NAO 14 2012 4 300,000$         250,000$          $407,743 $25,869
Mathews H Queens Creek NAO 10 2012 5 300,000$          $         300,000  $612,184 $38,840
Mathews I Winter Harbor NAO 14 2016 4 350,000$          $         400,000  $478,083 $30,332
Mathews J Milford Haven NAO 200 2060 1 250,000$          $         250,000  $14,386 $913
Middlesex K Broad Creek NAO 20 2019 3 600,000$          $         600,000  $530,425 $33,652
Middlesex L Jackson Creek NAO 60 2019 1 350,000$          $         250,000  $219,594 $13,932
Middlesex M Locklies Creek NAO 70 2032 1 400,000$          $         350,000  $117,662 $7,465
Middlesex N Mill Creek NAO 70 2032 1 350,000$          $         300,000  $102,954 $6,532
Middlesex O Parrotts Creek NAO 14 2032 3 450,000$          $         350,000  $198,048 $12,565
Middlesex P Urbanna Creek NAO 60 2027 1 1,200,000$       $         900,000  $472,376 $29,970
Middlesex Q Whitings Creek NAO 8 2012 7 250,000$          $         250,000  $608,777 $38,623

Present Value Average Annual Costs

Total $8,661,565 $549,527
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Shallow Draft Navigation and Sediment management Plan
for the MPCBPAA

Shoreline High Bound EstimateCalculations Begin for Year 2012
Discount Rate is 2.500%

County
Project 

Designation
Project Name Shoreline Descriptor

Dredging/ 
Placement 
Frequency

Year to begin 
Placement 
cycles

Number of 
Placement 
Cycles

Initial Maintenance Cycle 
Additional Cost over NAV Cost

Subsequent Maintenance 
Cycles Additional Cost over NAV 

Cost
Source

Total Net Present 
Value Per Project

Project Average Annual 
Costs

Essex A Hoskins Creek Rt. 360 to Jones Pt. 2 2013 0 ‐$                                               ‐$                                           
Essex B Rappahannock River N & S shore ‐ 1 mile upriver 17.5 2032 0 ‐$                                               ‐$                                           

Gloucester C Aberdeen Creek 1 mile N & S 4 2032 0 ‐$                                               ‐$                                           

King & Queen, King William D Mattaponi River Wakema 1 mile N & S 17.5 2032 0 ‐$                                               ‐$                                           

King William E Pamunkey River up and down river 17.5 2032 0 ‐$                                               ‐$                                           

Mathews F Davis Creek 1 mile upriver, south side 7.5 2016 0 ‐$                                               ‐$                                           
Mathews G Horn Harbor Mathews RSM Target site 3.5 2012 8 600,000$                                     600,000$                                   $2,469,337 $87,064
Mathews H Queens Creek Mathews RSM Target site 2.5 2012 10 200,000$                                     200,000$                                   $1,195,909 $42,165
Mathews I Winter Harbor Mathews RSM Target site 3.5 2016 7 700,000$                                     700,000$                                   $2,735,333 $96,443
Mathews J Milford Haven Mathews RSM Target site 50 2060 1 200,000$                                     200,000$                                   $59,643 $2,103
Middlesex K Broad Creek 1 mile up and down river 5 2019 0 ‐$                                               (200,000)$                                 ‐$969,652 ‐$34,188
Middlesex L Jackson Creek 1 mile up and down river 15 2019 1 200,000$                                     200,000$                                   $355,746 $12,543
Middlesex M Locklies Creek 1 mile up and down river 17.5 2032 1 200,000$                                     200,000$                                   $119,077 $4,198
Middlesex N Mill Creek 1 mile up and down river 17.5 2032 1 200,000$                                     200,000$                                   $119,077 $4,198
Middlesex O Parrotts Creek 1 mile up and down river 3.5 2032 5 200,000$                                     200,000$                                   $434,067 $15,304
Middlesex P Urbanna Creek From Rose Gill to 1 mile up river 15 2027 4 200,000$                                     200,000$                                   $491,808 $17,340
Middlesex Q Whitings Creek 1 mile up and down river 2 2012 0 ‐$                                               ‐$                                           

Present Value Average Annual Costs

Total $7,010,346 $247,171
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Shallow Draft Navigation and Sediment Management Plan 
for the MPCBPAA

Shoreline Most Probable EstimateCalculations Begin for Year  2012
Discount Rate is 4.125%

County
Project 

Designation
Project Name Shoreline Descriptor

Dredging/ 
Placement 
Frequency

Year to begin 
Placement 
cycles

Number of 
Placement 
Cycles

Initial Maintenance Cycle 
Additional Cost over NAV Cost

Subsequent Maintenance Cycles 
Additional Cost over NAV Cost

Source
Total Net Present 
Value Per Project

Project Average Annual 
Costs

Essex A Hoskins Creek Rt. 360 to Jones Pt. 4 2013 0 ‐$                                               ‐$                                           
Essex B Rappahannock River N & S shore ‐ 1 mile upriver 35 2032 0 ‐$                                               ‐$                                           

Gloucester C Aberdeen Creek 1 mile N & S 8 2032 0 ‐$                                               ‐$                                           

King & Queen, King William D Mattaponi River Wakema 1 mile N & S 35 2032 0 ‐$                                               ‐$                                           

King William E Pamunkey River up and down river 35 2032 0 ‐$                                               ‐$                                           

Mathews F Davis Creek 1 mile upriver, south side 15 2016 0 ‐$                                               ‐$                                           
Mathews G Horn Harbor Mathews RSM Target site 7 2012 8 300,000$                                      300,000$                                   $954,630 $45,394
Mathews H Queens Creek Mathews RSM Target site 5 2012 10 100,000$                                      100,000$                                   $457,677 $21,763
Mathews I Winter Harbor Mathews RSM Target site 7 2016 7 350,000$                                      350,000$                                   $1,000,212 $47,561
Mathews J Milford Haven Mathews RSM Target site 100 2060 1 100,000$                                      100,000$                                   $13,798 $656
Middlesex K Broad Creek 1 mile up and down river 10 2019 0 ‐$                                               (400,000)$                                  ‐$465,767 ‐$22,148
Middlesex L Jackson Creek 1 mile up and down river 30 2019 1 100,000$                                      100,000$                                   $93,894 $4,465
Middlesex M Locklies Creek 1 mile up and down river 35 2032 1 100,000$                                      100,000$                                   $42,790 $2,035
Middlesex N Mill Creek 1 mile up and down river 35 2032 1 100,000$                                      100,000$                                   $42,790 $2,035
Middlesex O Parrotts Creek 1 mile up and down river 7 2032 5 100,000$                                      100,000$                                   $131,441 $6,250
Middlesex P Urbanna Creek From Rose Gill to 1 mile up river 30 2027 2 100,000$                                      100,000$                                   $67,951 $3,231
Middlesex Q Whitings Creek 1 mile up and down river 4 2012 0 ‐$                                               ‐$                                           

Present Value Average Annual Costs

Total $2,339,415 $111,242
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Shallow Draft Navigation and Sediment Management Plan
for the MPCBPAA

Shoreline Low Bound EstimateCalculations Begin for Year  2012
Discount Rate is 6.000%

County
Project 

Designation
Project Name Shoreline Descriptor

Dredging/ 
Placement 
Frequency

Year to begin 
Placement 
cycles

Number of 
Placement 
Cycles

Initial Maintenance Cycle 
Additional Cost over NAV Cost

Subsequent Maintenance 
Cycles Additional Cost over 

NAV Cost
Source

Total Net Present 
Value Per Project

Project Average Annual 
Costs

Essex A Hoskins Creek Rt. 360 to Jones Pt. 8 2013 0 ‐$                                               ‐$                                           
Essex B Rappahannock River N & S shore ‐ 1 mile upriver 70 2032 0 ‐$                                               ‐$                                           

Gloucester C Aberdeen Creek 1 mile N & S 16 2032 0 ‐$                                               ‐$                                           

King & Queen, King William D Mattaponi River Wakema 1 mile N & S 70 2032 0 ‐$                                               ‐$                                           

King William E Pamunkey River up and down river 70 2032 0 ‐$                                               ‐$                                           

Mathews F Davis Creek 1 mile upriver, south side 30 2016 0 ‐$                                               ‐$                                           
Mathews G Horn Harbor Mathews RSM Target site 14 2012 4 150,000$                                      150$                                           $141,584 $8,983
Mathews H Queens Creek Mathews RSM Target site 10 2012 5 50,000$                                        50,000$                                      $102,031 $6,473
Mathews I Winter Harbor Mathews RSM Target site 14 2016 4 175,000$                                      175,000$                                   $225,508 $14,307
Mathews J Milford Haven Mathews RSM Target site 200 2060 1 50,000$                                        50,000$                                      $2,877 $183
Middlesex K Broad Creek 1 mile up and down river 20 2019 0 ‐$                                               (800,000)$                                  ‐$205,303 ‐$13,025
Middlesex L Jackson Creek 1 mile up and down river 60 2019 1 50,000$                                        50,000$                                      $31,371 $1,990
Middlesex M Locklies Creek 1 mile up and down river 70 2032 1 50,000$                                        50,000$                                      $14,708 $933
Middlesex N Mill Creek 1 mile up and down river 70 2032 1 50,000$                                        50,000$                                      $14,708 $933
Middlesex O Parrotts Creek 1 mile up and down river 14 2032 3 50,000$                                        50,000$                                      $24,090 $1,528
Middlesex P Urbanna Creek From Rose Gill to 1 mile up river 60 2027 1 50,000$                                        50,000$                                      $19,682 $1,249
Middlesex Q Whitings Creek 1 mile up and down river 8 2012 0 ‐$                                               ‐$                                           

Present Value Average Annual Costs

Total $371,256 $23,554
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